



CITY OF PLACERVILLE, CALIFORNIA

DEVELOPMENT SERVICES DEPARTMENT ENGINEERING DIVISION

MADRONE AND GIOVANNI SEWER LIFT STATIONS REHABILITATION PROJECT CITY PROJECT No. 40330

ADDENDUM No. 5 October 11, 2017

This addendum shall become a part of the Contract Documents (Proposal, Measurement and Payment, Plans, and Pothole Data) and modify them as stated below. The Bidder shall acknowledge receipt of the addendum on Page 4 of the Proposal.

The Contract Documents have been modified as follows:

CHANGES AND/OR CLARIFICATIONS TO THE NOTICE TO BIDDERS:

1. Bid Opening for this project is rescheduled to Thursday, October 26th, 2017 at 2 pm.

Bidder Question/Comment Received:

1. "The duration of 30 working days is physically impossible to complete a project of this size. There isn't an integrator or equipment supplier that would be able to meet these times frames.

Standard Submittal Timeframe for TESCO's Scope: 10-12 Weeks After Receipt of a Purchase Order

ATEAM's Review Process: 2-4 Weeks (typically) AND if Re-Submittals are Required this Timeframe would Extend

Procurement of Equipment After Approved Submittals: 12-16 Weeks After 100% Submittal Approval is Provided"

City Response/Clarification: *Although the City does feel time is of the essence for these projects, the lead time for ordering/procuring equipment or the integrator is not part of the working days, nor are submittal review time frames. Working days are tied to physical construction of the stations themselves once the submittals are approved, equipment has been received, and all the time frames you listed below are addressed. Working days are tied to physical mobilization of the work in the field on-site only, hence why the base bid is 30 working days.*

Contractors are required to base their bid on the plans, specifications and any issued addenda. To do otherwise shall be at the contractor's own risk.

END OF ADDENDUM NO. 5