
City of Placerville 
 

MEMORANDUM 
 

DATE: May 23, 2008  
 
TO:  City Council 
 
FROM: Randy Pesses 
 
SUBJECT: Gold Bug Park Restroom Building 
 
 
Recommendation: 
 
That the City Council adopt a resolution approving a contract with N. D. Montgomery 
Contractors Inc., in the amount of $14,500 for the purpose of moving the “Dakota” 
precast concrete restroom building, provided by CXT Precast Inc. from the delivery 
transport truck to the designated building pad, and authorize the City Manager to execute 
same. 
 
 
Discussion: 
 
On February 26, 2008 the City Council adopted a resolution authorizing the City 
Manager to execute an agreement with CXT Precast Incorporated for the purchase of a 
"Dakota” precast concrete restroom building for installation at Gold Bug Park.  The price 
quote of $77,792.61, received by the City from CXT, included a $10,000 allowance to 
provide for a large crane as well as the cost to reinforce the existing bridge over Big 
Canyon Creek, to allow for the placement of the precast restroom building from its 
delivery transport truck to the designated building pad located on the opposite side of Big 
Canyon Creek.  The City had received assurances from CXT at that time that this was a 
routine procedure and that there would not be a problem with the placement of the 
restroom building. 
 
On May 13, 2008 the City Council awarded a contract to GHH Engineering Inc., to 
demolish the existing restroom, install a duplex sewer pump station, install the 1 1/4" 
force main sewer from the restroom site to the City force main located in Bedford St., and 
to prepare a building pad to receive the precast restroom building. 
 
At the coordination meeting with all parties prior to the contract award to GHH, the 
company that was designated to provide the bridge reinforcement to support the crane 
necessary for placement of the precast restroom building indicated that this was a task 
that they would be unable to perform.  This circumstance put the success of the project in 
serious jeopardy, so City staff contacted the contracting firm that recently successfully 
moved the Fausel Building as part of the ANOVA Architects headquarters building 



project.  That contractor "N. D. Montgomery Contractors Inc." indicated that moving this 
78,000 pound precast concrete restroom building from the delivery transport truck, across 
the creek, and lowering it into position at the designated building pad was a task that they 
could readily perform and submitted a proposal for $14,500 to complete this work. 
 
This proposed solution was discussed in a meeting with representatives of GHH 
Engineering Inc., CXT Precast Inc., and N. D. Montgomery. All parties agreed that this 
was a very viable solution to move this building the final 80 feet from the truck to the 
building pad. 
 
As discussed above, the price quote from CXT precast for $77,792.61 included a $10,000 
allowance for the crane and the bridge reinforcement.  The City will receive a credit back 
from CXT; therefore, this contract with N. D. Montgomery will add $4500 to the overall 
cost of the project. 
 
Financial Impact: 
 
The City Council adopted the Fiscal Year 2003/2004 Capital improvement Program 
Budget, which appropriated $8,400 for the Gold Bug Park Restroom Renovation Project-
Design Phase (CIP #40416) from the Park Development Fund.  At its regularly scheduled 
meeting on February 26, 2008, the City Council appropriated a $198,000 Federal 
appropriation (HUD Grant) the City had been awarded to design and construct a new 
restroom facility, bringing the total project funding to $206,400.  To date, the project has 
encumbered the following expenditures: 
 
CXT Precast Products, Inc. (Original Agreement) 77,793$       
CXT Precast Products, Inc. (Credit) (10,000)        
GHH Engineering 74,282         
Gene E. Thorne and Associates, Inc. 20,150         
N.D. Montgomery Contractors, Inc. (Proposed) 14,500         
Grant Engstrom 1,586           
Mountain Democrat 270              
Counihan Consulting Engineering 48                
Engineering Staff 6,141           
    Total 184,770$    

 
 
As you can see, the $184,770 in encumbrances, including the proposed $14,500 
agreement with N.D. Montgomery Contractors, Inc., is well within the $206,400 project 
budget.   
 
 
 
 
 
 



Tonight, staff respectfully requests the City Council to approve the agreement with N.D. 
Montgomery Contractors, Inc. 
 
 
Prepared by:      Reviewed for Fiscal Impact by: 
 
 
_____________________________   ______________________________ 
Randy Pesses      Dave Warren 
Public Works Director    Director of Finance 
 
Approved for Submittal to City Council: 
 
 
 
  
John Driscoll, City Manager/City Attorney 
 


