
 

 
City of Placerville 

Public Works / Engineering 
M E M O R A N D U M 

DATE:  November 13, 2007 

TO:  City Council 

FROM:  Rick Tippett, City Engineer 

SUBJECT: CONTRACT ADDENDUM TO QUINCY ENGINEERING, INC., TO 
PROVIDE ADDITIONAL CONSULTING DESIGN SERVICES 
FOR THE DESIGN OF BLAIRS LANE BRIDGE AT HANGTOWN 
CREEK CIP 40604  

  
 
RECOMMENDATION: 
 
That the City Council adopt a resolution: 
 

1. Authorizing the City Manager to execute Addendum No. 2 increasing the Consultant’s 
Design Services Agreement with Quincy Engineering, Inc., in an amount of $115,910 for 
Phase I to prepare an Initial Site Assessment and for additional engineering design 
services for sewer and utility design for the Blairs Lane Bridge Project at Hangtown 
Creek. 

 
BACKGROUND: 
 
Eskaton Village, Placerville, LLC, (Lakemont) has been in the process of constructing a 
retirement village at the new southern terminus of Blairs Lane.  During the Tentative Map 
process, a new proposal for the subdivision, which was approved by the City Council, included a 
certain condition to widen Blairs Lane to Local Street standards and widen the bridge 
accordingly.  Later, it was determined that replacement of the bridge is eligible for the Highway 
Bridge Replacement and Rehabilitation (HBRR) Program.   
 
Because improvements to the bridge were required as a condition for the Lakemont Project, they 
are responsible for any cost associated with these improvements.  Therefore, Lakemont has been 
funding the local match and any associated Staff costs.  Additionally, because it is a federal 
program, project administration is required to be performed by the local agency. 
 
Based on an earlier “Request for Proposals” process, Quincy Engineering, Inc., was the selected 
as the consultant for this project. The City executed an agreement with Quincy to provide the 
preliminary engineering to determine the ultimate selection of whether to replace or repair the 
bridge and environmental services to prepare the required documents.  The cost for Phase I was 
$105,500, and the contract was awarded at the April 25, 2006, City Council meeting.  
Subsequent to that, the bridge type was selected, right-of-way needs were identified, and design 
of the bridge has begun.  The cost for Phase II was $311,400, which was approved as a contract 
amendment at the December 12, 2006, City Council meeting. 
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ISCUSSION:

 
 
D  

HASE I ADDENDUM 

ecessary in order to evaluate for hazardous 
aste due to the close proximity of two gas stations. 

of this report was $6,310, 
aking the final contract amount for Phase I of the project $111,810. 

HASE II ADDENDUM 

 bridge because of the proximity of an existing gas station building located 
est of Blairs Lane. 

he sewer main down Broadway 
pproximately 500' to connect with the existing sewer main.  

ed by Eskaton's consultant to the 
subdivision project, and included as part of the bridge project. 

 
P
 
Much of the data that was required to be collected for the environmental review was done by 
Eskaton prior to the beginning of this contract.  Because of this, it was assumed that all the 
relevant information that would be required for the environmental document was performed.  
After the initial evaluation and type selection for the project had begun, it was determined that an 
Initial Site Assessment had not been done, but was n
w
 
Staff reviewed the scope of the Phase I contract, and determined that this study was not part of 
the initial agreement.  Staff requested that Quincy prepare a change order to perform the work to 
complete all items required for the environmental study.  The cost 
m
 
P
 
While developing the details for the final design of the bridge, it became clear that the 
physical/geometric constraints of this project precluded a practical and relatively easy solution to 
connect to existing sewer systems.  The existing sewer system consists of a 6" service line 
running north/south along Blairs Lane, and a 12" main that runs along the north bank of 
Hangtown Creek.  Abutment #2 of the proposed bridge is in direct conflict with the 12" main, 
therefore, relocation of the sewer main is required by the bridge replacement.  There is limited 
access adjacent to the
w
 
During Phase I, it was assumed that minor modifications could be made to the existing system by 
re-routing the main around the bridge abutment; however this requires several bends in the 
system requiring manhole access.  The location of these manholes would need to be accessible 
by maintenance crews.  Because of the limited room between the bridge and gas station to the 
west, no possibility for access to a manhole exists. The design team reviewed several 
alternatives, and determined that the most efficient solution is to relocate the sewer main to 
Broadway (approx 150' north of the bridge) and run t
a
 
In addition, the earlier approved environmental document required that all the existing utilities 
along Blairs Lane from the bridge to Baco Court be underground as part of this project.  This 
was due to the project being within 1,000 feet of the Highway 50 Scenic Corridor.  Along with 
this underground, there are various utilities connections and extensions that need to be 
coordinated with this project to complete the hookups and crossings required to bring looped 
water service to the Eskaton project. From a construction perspective, it was determined by the 
design team that it would be best to have all utilities prepar



 
Additional funding is requested for the construction capital costs as well as engineering costs. 
Engineering costs include utility design, additional surveys, updating environmental 
documentation, and management costs.  Staff requested that Quincy prepare a change order to 
perform the work to complete all items required for the relocation of the sewer line, utility 
coordination, and other items required due to the extension of the contract and increased 
coordination that is required.  Cost of this addendum is $109,600, making the final contract 
amount for Phase II of the project to be $421,000. 
 
As mentioned above, Lakemont is responsible for all costs related to this bridge project.  Upon 
execution of this addendum, Lakemont will have on deposit $205,500 and Caltrans has been 
reimbursing us proportional costs as the project has progressed.  Currently, the project account 
will have enough funds on hand to take this project through construction and meet the entire 
local match. 
 
FISCAL IMPACT 
 
The Council adopted the Fiscal Year 2005/2006 Capital Improvement Program Budget, which 
appropriated $1,265,000 for the Blairs Lane Bridge Over Hangtown Creek Project (CIP #40604) 
as follows: 
 
HBRR Program          $1,012,000 
Developer Obligation               253,000 
    Total           $1,265,000 
 
As mention above, Lakemont deposited $205,500 with the City, which is held in trust to pay for 
the City’s local match for the HBRR Grant.  The following is a summary of the revenues staff 
anticipates receiving, including the $205,500 Lakemont already deposited, which will offset the 
cost of designing the project: 
 
Devleloper Deposit (Local Match) 205,500$   
HBRR Grant (Billed) 177,791     
HBRR Grant (Unbilled) 333,563     
    Total 716,854$  

 
 
The following costs have been encumbered by the project: 
 
Quincy Engineering (Original Agreement 105,500$  
Quincy Engineering (Addendum #1) 311,400    
Quincy Engineering (Proposed) 115,910    
EDC Recorder-Clerk 1,800        
Engineering Staff Time 7,825        
    Total 542,435$ 
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As you can see, the $542,435 in encumbered project costs, including the proposed $115,910 
Addendum No. 2 with Quincy Engineering, Inc., is well within the $1,265,000 budget 
appropriation and the $716,854 in revenue streams available during the design phase of the 
project.  Tonight, staff respectfully requests the Council to authorize the Addendum No. 2 to the 
agreement with Quincy Engineering. 
 
Prepared by:      Approved 
 
 
_____________________________         
Rick Tippett      Randy Pesses 
City Engineer      Director of Public Works 
 
 
Reviewed for Recommendation    Reviewed for Financial Impact  
And Approved for Agenda 
 
 
         
John Driscoll      Dave Warren 
City Manager/ City Attorney     Director of Finance 
 
Attachments:  Resolution 
 Agreement and Scope of Services  
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RESOLUTION NO. ________ 
 

RESOLUTION OF THE CITY COUNCIL OF THE CITY OF PLACERVILLE, 
APPROVING ADDENDUM NO. 2 TO THE CONSULTING SERVICES AGREEMENT 
WITH QUINCY ENGINEERING, INC.,  IN THE AMOUNT OF $115,910 TO EXPAND 

THE SCOPE OF CONSULTING DESIGN SERVICES FOR DESIGN OF BLAIRS LANE 
BRIDGE AT HANGTOWN CREEK AND AUTHORIZING CITY MANAGER TO 

EXECUTE SAME 
 

WHEREAS, the City of Placerville established a CIP project (40604) to replace the 

Blairs Lane Bridge under the Federal Highway Bridge Replacement and Rehabilitation Program 

(HBRR); and, 

 

WHEREAS, the City has entered into a consulting services agreement with Quincy 

Engineering, Inc., (Consultant) to perform the preliminary engineering and environmental 

analysis for the subject bridge; and, 

 

WHEREAS, during the course of the work performed by Quincy, it became apparent 

that additional services would be necessary to perform an Initial Site Assessment for hazardous 

waste, and to expand the scope of Quincy’s design services to include the design of 

approximately 650 feet of relocated sewer line and utility relocation oversight; and, 

 

WHEREAS, the additional costs for these services are $6,310 and $109,600 

respectively, increasing the total amount of the contract by $115,910; and, 

 

WHEREAS, sufficient funding is available within the project budget to accommodate 

this additional work; 

 

NOW, THEREFORE, BE IT RESOLVED, that the City Council of the City of 

Placerville, does hereby: 

1. Approve agreement Addendum No. 2 in the amount  $115,910 for Consulting 

Design Services Agreement with Quincy Engineer, Inc; and, 

2. Authorize the City Manager to execute same. 
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Resolution No. ______  

Page Two 

 

The foregoing Resolution was moved for adoption at a regular meeting of the City Council of 

the City of Placerville held on November 13, 2007, by Councilmember ________________.  

The motion was seconded by Councilmember ______________.  A poll vote was taken which 

stood as follows: 

 

 

AYES:  

 NOES: 

 ABSENT: 

 ABSTAIN:  

      ____________________________________ 
      Mayor Mark A. Acuna 
 
ATTEST: 
 
 
________________________________ 
Susan Zito, CMC, City Clerk  
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