
City of Placerville 
M E M O R A N D U M 

 
 
DATE:  April 5, 2006 
 
TO:  City Council 
 
FROM: Randy Pesses, Public Works Director 
 
cc:  John Driscoll 
 
SUBJECT: CONTRACT AMENDMENT NUMBER 8 TO THE CONSULTING 

SERVICES AGREEMENT WITH OWEN ENGINEERING AND 
MANAGEMENT CONSULTANTS (OEMC) FOR THE HANGTOWN 
CREEK WATER RECLAMATION FACILITY  

 
 
 
RECOMMENDATION: 
 
That the City Council adopt a resolution: 
 

1. Approving contract amendment No. 8 to the Consulting Services Agreement with 
Owen Engineering and Management Consultants (OEMC) for the purpose of 
expanding the scope of the contract to provide construction engineering and 
management services to oversee the 2005 Hangtown Creek Water Reclamation 
Facility Improvements Project.  The increase in the contract amount for these 
services is an amount not to exceed $2,246,161; and, 

2. Authorize the City Manager to execute same. 
 
DISCUSSION: 
 
The City of Placerville originally entered into a contract with OEMC in 2002 for the purpose of 
receiving engineering and management services necessary to upgrade the treatment process at 
the Hangtown Creek Water Reclamation Facility to comply with state mandated discharge 
requirements.  Over the course of the four years since the original contract was entered into, the 
overall magnitude and complexity of the improvement project expanded to address the technical 
and financial challenges associated with meeting those state mandates.  During this entire 
process, the team at Owen Engineering and Management Consultants were invaluable in 
assisting the City in meeting those challenges.  Under the original contract, an amount was 
identified for construction engineering; however, it was stipulated that the full extent of that 
work could not be determined until the full extent of the required improvements was determined 
as the design development process progressed. 
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Now that the design is complete and the construction contract has been awarded to Western 
Water Constructors, Inc., OEMC has performed a comprehensive analysis to determine the 
staffing requirements and sub-consultant requirements to accomplish the tasks necessary to 
effectively manage the construction of this complex project.  A detailed summary of those 
requirements and a copy of the proposed contract amendment are attached to this staff report. 
 
The conclusion is that to provide the necessary services to oversee the construction phase of the 
project will increase the “not to exceed” amount of the contract by $2,246,161. 
 
This amount will bring the total for engineering and architectural services on the project from 
initial planning through project completion to approximately $5.7 million, which is 14.7% of the 
construction cost, which is less than the allowances provided for services that are SRF loan 
eligible under the SWRCB guidelines. 
 
FISCAL IMPACT:
 
The proposed work is a necessary component of the improvements to the Hangtown Creek Water 
Reclamation Facility and was included in the project budget (CIP #40323).  The Council Adopted a 
revised budget at its meeting on March 14, 2006, which appropriated $5,863,752 for engineering and 
planning services.  To date, the Council has authorized the following contracts for engineering 
services related to the project: 
 
Owen Engineering-Plant Design (Original Agreement) 1,704,845$          
Owen Engineering-Plant Design (Amendment #1) 344,800              
Owen Engineering-Plant Design (Amendment #2) 98,910                
Owen Engineering-Plant Design (Amendment #3) 78,562                
Owen Engineering-Plant Design (Amendment #4) 613,059              
Owen Engineering-Plant Design (Amendment #5) 44,163                
Owen Engineering-Plant Design (Amendment #6) 512,282              
Owen Engineering-NPDES Permit (Amendment #7) 36,300                
Owen Engineering-Plant Design (Proposed) 2,246,161           
Robertson-Bryan, Inc.(Original Agreement) 47,320                
Robertson-Bryan, Inc.(Ammendment #1) 13,320                
Robertson-Bryan, Inc.(Ammendment #2) 18,998                
Electro-Test, Inc.(Original Agreement) 13,945                
    Total 5,772,665$         

 
 
As you can see, the $5,772,665 in authorized engineering contracts, including the additional 
$2,246,161 contract with Owen Engineering, is well within the $5,863,752 engineering and planning 
budget for the project.  Like the engineering design costs for the project, the $5,772,665 contract 
with Owen Engineering to provide construction engineering and management services for the 
Hangtown Creek Water Reclamation Facility is eligible for reimbursement through the City’s SRF 
loan.  The City anticipates receiving an 83% or $1,871,726 reimbursement from the SRF loan.  The 
remaining $374,435 will be paid for with the proceeds from the 2006 Wastewater Revenue Bonds. 
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Tonight, staff respectfully requests the Council authorize the contract with Owen Engineering. 
 
 
 
 
 
Prepared by:      Reviewed for Fiscal Impact by: 
 
 
_____________________________   ______________________________ 
Randy Pesses      Dave Warren 
Public Works Director    Director of Finance 
 
 
 
 
Approved for Submittal to City Council: 
 
 
 
  
John Driscoll, City Manager/City Attorney 
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