

2008–2011

Conduct two studies, one to assess naturalizing Dry Creek and one to evaluate the feasibility of a pipeline from Warm Springs Dam to the Russian River.
Build restoration projects on tributaries of Dry Creek.

Monitoring

2013–2014

Enhance 1 mile of habitat in Dry Creek.

Monitoring

2015–2017

Enhance 2 additional miles of habitat in Dry Creek.

Monitoring

2018

Evaluate the success of the enhancement projects.

If the projects are successful:

2018–2020

Enhance 3 additional miles of habitat in Dry Creek for a total of 6 miles.

If the projects are unsuccessful:

Reassess the idea of a pipeline bypassing Dry Creek.