
 
 

 
 
 
 

 

 

 
U.S. Department 
of Transportation 
Federal Aviation 
Administration  

 

 

Northwest Mountain Region  
Seattle Airports District Office 
1601 Lind Avenue S.W., Suite 250 
Renton, Washington 98055-4056 

 
September 12, 2007 
 
Mr. John Anderson 
Manager, McCall Municipal Airport 
216 East Park Street 
McCall, ID  83638 
 
Dear Mr. Anderson: 
 

Airport Master Plan Update 
McCall Municipal Airport, McCall ID 

Airport Improvement Program (AIP) Project No. 3-16-0023-010 
 
We have reviewed the draft planning report for McCall Municipal Airport.  The 
documents are well done.  In addition to the review comments regarding the 
Background, Aviation Demand Projections and Commercial Air Service Demand 
made be Don Larson, FAA Seattle ADO Airport Planner in the letter dated July 21, 
2006, our review comments are as follows: 
 

1. Exhibit 6-15, Development Options and Timetable timing should accurately 
reflect the proposed Airport Capital Improvement Plan in chapter 8. 

2. Table 8-1 Proposed 10 Year Capital Improvement Plan: 
a. 2008 Element 1, Environment Assessment (EA) should also include 

preliminary design needed to support the EA. 
b. 2008 Element 2 should be changed to 2009 
c. 2009 Elements should be changed to 2010.  These elements cannot be 

submitted for grant money until the EA is finished, which would be in 
2009. 

d. Subsequent projects should be shifted by year as appropriate. 
3. Paragraph 8.3 project descriptions should reflect table 8-1 timing. 
4. Paragraph 8.3  Element 2008-1, line 10, change reference to EA completion 

from several months to 12-18 months. 
 
With regard to an overall airport development strategy, as previously discussed, 
extending the runway 400’ to the south to meet the standard runway safety area on 
the north end of the field is the Federal Aviation Administration’s (FAA) number one 
priority.  We also support relocating the parallel taxiway to meet ARC B-II or greater 
standards.   
 
Currently, non-primary entitlement in the amount of $150,000 is “earmarked” for fiscal 
year 2008.  We should agree on an overall airport development and funding strategy 
prior to you submitting your next grant application.   
 



 
 

 
McCall’s master plan clearly identifies a large number of specific eligible airport 
improvements that would contribute to improving the overall condition of the airport.  .  
The limited amount of available funds constrains what the FAA may or may not be 
able to fund.  As such, the airport owner should be prepared to defer proposed 
airport projects, and subsidize its short-term goals in whole or in part with local funds, 
or with funds other than AIP aid. 

 
 
Please call if we can be of further assistance, 425-227-2641. 
 
Sincerely, 
 
Original signed by Paul Holmquist 
 
Paul Holmquist 
Airspace/Environmental Specialist 
 
cc:   
Bill Statham, Idaho Division of Aeronautics 
Tim Callister, Mead & Hunt 


