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ORGANIZATION 
Special provisions are under headings that correspond with the main-section headings of the Standard 
Specifications. A main-section heading is a heading shown in the table of contents of the Standard 
Specifications. 

Each special provision begins with a revision clause that describes or introduces a revision to the 
Standard Specifications as revised by any revised standard specification. 

Any paragraph added or deleted by a revision clause does not change the paragraph numbering of the 
Standard Specifications for any other reference to a paragraph of the Standard Specifications. 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

Replace Division 1 (sections 1 thru 9) with the following: 

 

DIVISION I  GENERAL PROVISIONS 
1  GENERAL 

1-1.01  GENERAL 
Complete the contract work under the California Department of Transportation Standard Specifications, 
dated 2010 and these special provisions. 

Section 1 includes general rules of interpretation. 

The specifications are divided into 11 divisions. 

Division I includes general specifications applicable to every contract unless specified as applicable under 
certain conditions. 

Division II includes specifications for general construction applicable to every contract unless specified as 
applicable under certain conditions. 

Divisions III through IX include construction specifications for specific bid items. 

Division X includes specifications for common materials. For a material specified in this division, that 
material specified in any section must comply with the specifications in division X. 

Division XI includes construction specifications for buildings. 

The bid items set forth the construction specifications that apply. The first 2 digits of a bid item code 
correspond to the specification section number with the same 2 first digits except for bid item code 
999990 that corresponds to section 9 and unless shown otherwise in the table titled "Bid Items and 
Applicable Sections" in the special provisions. 

The specifications are written to the Bidder before award and the Contractor after. Before award, interpret 
sentences written in the imperative mood as starting with "The Bidder must" and interpret "you" as "the 
Bidder" and "your" as "the Bidder’s." After award, interpret sentences written in the imperative mood as 
starting with "The Contractor must" and interpret "you" as "the Contractor" and "your" as "the 
Contractor’s." 

After Contract approval, submit documents and direct questions to the Engineer. Orders, authorizations, 
and requests to the Contractor are by the Engineer. 

The following items from the Department are in writing: 

1. Approvals 
2. Authorizations 



BLAIRS LANE BRIDGE REPLACEMENT PROJECT  City of Placerville 
Contract No. 40604  Special Provisions 
December 15, 2015  SP-2 

3. Decisions 
4. Notifications 
5. Orders 
6. Responses 
 
The following items from the Contractor must be in writing: 

1. Assignments 
2. Notifications 
3. Proposals 
4. Reports 
5. Requests, including RFIs, sequentially numbered 
6. Subcontracts 
7. Test results 
 
Where a location is not specified with the words "shown "specified or "described," interpret: 

1. "Shown" as "shown on the plans." 
2. "Specified" as "specified in the specifications." 
3. "Described" as "described in the Contract." "Described" means "shown, specified, or both." 
 
Headings are included for the purposes of organization and referencing. Inclusion of a heading with no 
related content, "Not Used," or "Reserved" does not indicate that no specification exists for that subject; 
applicable specifications may be covered in a general or referenced specification. 

Sections are reserved in the Standard Specifications for correlation of special provisions and revised 
standard specifications with the Standard Specifications and for future expansion of the Standard 
Specifications. 

Specifications in a section titled General apply to all subordinate sections within the section. 

Specifications in the general section of a division apply to all sections within the division. 

The specifications are expressed in U.S. customary units except where a referenced document uses the 
International System of Units as the standard. 

Unless an object or activity is specified to be less than the total, the quantity or amount is all of the object 
or activity. 

All items in a list apply unless the items are specified as choices. 

Bid Items and Applicable Sections 

Item 
code 

Item description Applicable 
section 

   

067000 TRANSPORTATION AND DISPOSING OF TYPE DC METAL 
MATERIAL 

14 

067003 TRANSPORTATION AND DISPOSING OF TYPE DC MATERIAL 14 
070031 TRANSMISSION TOWER SURVEYS 19 
513571 MODULAR BLOCK WALL 47 
780144 PIPE HANGERS AND BRACKET 75 
 

1-1.02  STYLE VARIATIONS 

The Department is gradually standardizing the style of the specifications. The use of the new style does 
not change the meaning of a Contract part not using this style. The new style includes: 

1. Use of: 
1.1. Imperative mood 
1.2. Introductory modifiers 
1.3. Conditional clauses 
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1.4. Industry-standard terms 
2. Elimination of: 

2.1. Language variations 
2.2. Definitions for industry-standard terms 
2.3. Redundant specifications 
2.4. Needless cross-references 
 

Because of the transition, some terms or clauses used in Division I are different from those used in other 
divisions and in other Contract parts. Interpret the equivalent term or clause shown in the following table 
as having the same meaning as the corresponding term or clause in Division I: 

Terms Equivalencies 
Term or clause in 

Division I 
Equivalent term or phrase that may 

be in other divisions and in other 
Contract parts 

Conditions 

Authorize Approve Except in a Change Order 
Authorized Material 
List 

Pre-Qualified Products List -- 

Department Engineer Where referring to anyone other than the 
Resident Engineer or the Resident 
Engineer’s authorized representatives 

Department-
furnished material 

State-furnished material -- 

<work description> 
is change order 
work 

<work description> will be paid for 
as extra work <with or without a 
reference to a section> 

-- 

 

1-1.03�1-1.04  RESERVED 
1-1.05  REFERENCES 

A reference within parentheses to a law or regulation is included in the Contract for convenience only and 
is not a comprehensive listing of related laws and regulations. Lack of a reference does not indicate no 
related laws or regulations exist. 

Where the version of a referenced document is not specified, use the most recent version in effect on the 
date of the Notice to Bidders. 

A reference to a section includes the general specifications for the section. 

Where a section number is referenced without a reference to a document, the reference is to a section of 
the Standard Specifications as revised by any revised standard specification, special provision, or both. 
Any reference directly to a revised standard specification section is for convenience only. Lack of a direct 
reference to a revised standard specification section does not indicate a revised standard specification for 
the section does not exist. 

A code not specified as a federal code is a California code. 

A department not specified as a federal or local department is a California department. 
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1-1.06  ABBREVIATIONS 

Interpret the meaning of an abbreviation used in the specifications and the Bid Item List as shown in the 
following table: 

Abbreviations 
Abbreviation Meaning 
AASHTO American Association of State Highway and Transportation Officials 
AB aggregate base 
ACI American Concrete Institute 
AISC American Institute of Steel Construction 
AISI American Iron and Steel Institute 
AMA archaeological monitoring area 
ANSI American National Standards Institute 
API American Petroleum Institute 
AREMA American Railway Engineering and Maintenance-of-Way Association 
AS aggregate subbase 
ASME American Society of Mechanical Engineers 
ASQ American Society for Quality 
ATPB asphalt treated permeable base 
AWG American Wire Gauge 
AWPA American Wood Protection Association 
AWS American Welding Societya 
AWWA American Water Works Association 
BBS battery backup system 
BNSF Burlington Northern Santa Fe 
Cal/OSHA California Division of Occupational Safety and Health Administration 
CBC California Building Code 
CDPH California Department of Public Health 
CIDH cast-in-drilled-hole 
CIH Certified Industrial Hygienist 
CIP cast in place 
CJP complete joint penetration 
CMU concrete masonry unit 
CPM critical path method 
CPL composite plastic lumber 
CRCP continuously reinforced concrete pavement 
CRM crumb rubber modifier 
CTB cement treated base 
CTPB cement treated permeable base 
CVN Charpy V-notch 
CWI AWS Certified Welding Inspector 
DBE Disadvantaged Business Enterprise 
DRA Dispute Resolution Advisor 
DRB Dispute Resolution Board 
DTSC Department of Toxic Substances Control 
DVBE Disabled Veteran Business Enterprise 
ECTC Erosion Control Technology Council 
EIA Electronic Industries Alliance 
ESA environmentally sensitive area 
ETL Electrical Testing Laboratories 
fc extreme fiber compressive stress in concrete at service loads 
f’c compressive strength of concrete 
FHWA Federal Highway Administration 
GAAP Generally Accepted Accounting Principles 
GGBFS ground granulated blast furnace slag; slag cement 
GSP galvanized steel pipe 
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HMA hot mix asphalt 
HMA-O hot mix asphalt (open graded) 
HS high strength 
ICC International Code Council 
ITE Institute of Transportation Engineers 
IEEE Institute of Electrical and Electronics Engineers 
JMF job mix formula 
JPCP jointed plain concrete pavement 
ksf kips per square foot 
ksi kips per square inch 
LCB lean concrete base 
LCS Department’s lane closure system 
LEED Leadership in Energy and Environmental Design 
LOTB log of test boring 
LTDS long term design strength 
MC medium curing 
METS Caltrans Materials Engineering and Testing Services 
MPI Master Painters Institute 
MR movement rating 
MSDSb material safety data sheet 
MT magnetic particle testing 
MUTCD Manual on Uniform Traffic Control Devices 
NDT nondestructive testing 
NETA International Electrical Testing Association 
NEC National Electrical Code 
NEMA National Electrical Manufacturers Association 
NFPA National Fire Protection Association 
NPDES National Pollutant Discharge Elimination System 
NPT National Pipe Thread Taper 
NRTL Nationally Recognized Testing Laboratory 
OBC optimum binder content 
OGFC open graded friction course 
OSD Offices of Structure Design 
PLAC permit, license, agreement, certification, or any combination of these 
PC precast 
PCC portland cement concrete 
pcf pounds per cubic foot 
PG performance grade 
PI0 zero blanking band profile index 
PJP partial joint penetration 
POC pedestrian overcrossing 
PQR procedure qualification record 
PS prestressed 
PSF pedestrian signal face 
PV programmed visibility 
QSD qualified SWPPP developer 
QSP qualified SWPPP practitioner 
RAP reclaimed asphalt pavement 
RCSC Research Council on Structural Connections 
RECP rolled erosion control product 
RFI request for information 
RHMA rubberized hot mix asphalt 
RHMA-G rubberized hot mix asphalt (gap graded) 
RHMA-O rubberized hot mix asphalt (open graded) 
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RHMA-O-
HB 

rubberized hot mix asphalt (open graded high binder) 

RPL recycled plastic lumber 
RSC rapid strength concrete 
RSP rock slope protection 
RSS revised standard specifications 
RT radiographic testing 
RWQCB Regional Water Quality Control Board 
SMSA Standard Metropolitan Statistical Area 
SC slow curing 
SCC self-consolidating concrete 
SCM supplementary cementitious material 
SDS safety data sheet 
SSPC The Society for Protective Coatings 
SWPPP storm water pollution prevention plan 
TEES Transportation Electrical Equipment Specifications 
TIA time impact analysis 
TRO time-related overhead 
TV target value 
UFFA ultra fine fly ash 
UL Underwriters Laboratories, Inc 
USC United States Code 
USM unidentified stock material 
UT ultrasonic testing 
VECP value engineering change proposal 
VFD Variable-frequency drive 
VPM volts per mil 
WPC Water pollution control 
WPCP water pollution control program 
WPS welding procedure specification 
aInterpret a reference to AWS as a reference to AWS, ANSI/AWS, or 
AASHTO/AWS 

bInterpret a reference to MSDS as a reference to SDS under 29 CFR 1910.1200. 



BLAIRS LANE BRIDGE REPLACEMENT PROJECT  City of Placerville 
Contract No. 40604  Special Provisions 
December 15, 2015  SP-7 

 

Bid Item List Abbreviations 
Abbreviation Meaning 
ACRE acre 
CF cubic foot 
CY cubic yard 
EA each 
(F) final pay item 
GAL gallon 
H hour 
LB pound 
LF linear foot 
LS lump sum 
LNMI lane mile 
MFBM thousand foot board measure 
MI mile 
MSYD thousand station yard 
STA station (100 feet) 
SQFT square foot 
SQYD square yard 
TAB tablet 
TON 2,000 pounds 
WDAY working day 

 

1-1.07  DEFINITIONS 
1-1.07A  General 

Interpret terms as defined in the Contract documents. A term not defined in the Contract documents has 
the meaning defined in Means Illustrated Construction Dictionary, Condensed Version, Second Edition. 

1-1.07B  Glossary 
abandon: Render unserviceable in place. 

acts of God: "Acts of God" as defined in Pub Cont Code § 7105 

activity: Task, event, or other project element on a schedule that contributes to completing the project. 
An activity has a description, start date, finish date, duration, and one or more logic ties. 

adjust: Raise or lower a facility to match a new grade line. 

aerially deposited lead: Lead primarily from vehicle emissions deposited within unpaved areas or 
formerly unpaved areas. 

approval of the Contract: Execution of the Contract by the City Council, City of Placerville 

archaeological monitoring area: Area within or near construction limits where access is allowed, but 
work is subject to archaeological monitoring. 

archaeological resources: Remains of past human activity, including historic and prehistoric material 
(e.g., tools and tool fragments, hearth and food remains, structural remains, and human remains). 

authorized laboratory: Independent testing laboratory (1) not employed or compensated by any 
subcontractor or subcontractor’s affiliate providing other services for the Contract and (2) authorized 
by the Department. 

base: Layer of specified material of planned thickness placed immediately below the pavement or 
surfacing. 

basement material: Material in excavation or embankment under the lowest layer to be placed. 
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bid item: Specific work unit for which the Bidder provides a price. 

Bid Item List: List of bid items and the associated quantities. The verified Bid Item List is the Bid Item List 
with verified prices. The Contract Proposal of Low Bidder at the Department’s Web site is the verified 
Bid Item List. After Contract award, interpret a reference to the Bid Item List as a reference to the 
verified Bid Item List. 

bridge: Structure that: 

1. Has a bridge number 
2. Carries a utility or railroad or vehicle, pedestrian, or other traffic over, under, or around obstructions or 

waterways 
 
building-construction contract: Contract that has "Building Construction" on the cover of the Notice to 

Bidders and Special Provisions. 

California Test: Department-developed test for determining work quality. For California Tests, go to the 
Caltrans METS Web site. 

Caltrans/Department of Transportation: Department of Transportation as defined in St & Hwy Code § 
20 and authorized in St & Hwy Code § 90; its authorized representatives. 

certificate of compliance: Certificate stating the material complies with the Contract. 

Certified Industrial Hygienist: Industrial hygienist certified in comprehensive practice by the American 
Board of Industrial Hygiene. 

change order work: Work described in a Change Order, including extra work and work described in the 
Contract as change order work. 

City:  The City of Placerville, a municipal corporation of the State of California 

commercial quality: Quality meeting the best general practices. 

commercial source: Established business operating as a material source to the general public. 

Contract: Written and executed contract as approved by the City Council between the City of Placerville 
and the Contractor. 

Contract acceptance: Director’s written acceptance of a completed Contract. 

Contract Documents: Plans, Notice to Bidders, Special Provisions, Proposal and Contract Book. 

Contract time: Number of original working days as adjusted by any time adjustment. 

Contractor: Person or business or its legal representative approved by the City Council and entering into 
a Contract with the City of Placerville for performance of the work. 

controlling activity: Construction activity that will extend the scheduled completion date if delayed. 

critical path: Longest continuous chain of activities for the project that has the least amount of total float 
of all chains. In general, a delay on the critical path extends the scheduled completion date. 

critical path method: Network based planning technique using activity durations and relationships 
between activities to calculate a schedule for the entire project. 

culvert: Structure other than a bridge that provides an opening under a roadway. 

data date: Day after the date through which a schedule is current. Everything occurring earlier than the 
data date is as-built and everything on or after the data date is planned. 

day: 24 consecutive hours running from midnight to midnight; calendar day. 

1. business day: Day on the calendar except a Saturday and a holiday. 
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2. working day: Time measure unit for work progress. A working day is any 24-consecutive-hour period 
except: 
2.1. Saturday and holiday. 
2.2. Day during which you cannot perform work on the controlling activity for at least 50 percent of 

the scheduled work shift with at least 50 percent of the scheduled labor and equipment due to 
any of the following: 
2.2.1. Adverse weather-related conditions. 
2.2.2. Maintaining traffic under the Contract. 
2.2.3. Suspension of a controlling activity that you and the Engineer agree benefits both 

parties. 
2.2.4. Unanticipated event not caused by either party such as: 

2.2.4.1. Act of God. 
2.2.4.2. Act of a public enemy. 
2.2.4.3. Epidemic. 
2.2.4.4. Fire. 
2.2.4.5. Flood. 
2.2.4.6. Governor-declared state of emergency. 
2.2.4.7. Landslide. 
2.2.4.8. Quarantine restriction. 

2.2.5. Issue involving a third party, including: 
2.2.5.1. Industry or area-wide labor strike. 
2.2.5.2. Material shortage. 
2.2.5.3. Freight embargo. 
2.2.5.4. Jurisdictional requirement of a law enforcement agency. 
2.2.5.5. Workforce labor dispute of a utility or nonhighway facility owner resulting in 

a nonhighway facility rearrangement not described and not solely for the 
Contractor’s convenience. Rearrangement of a nonhighway facility includes 
installation, relocation, alteration, or removal of the facility. 

2.3. Day during a concurrent delay. 
3. original working days: 

3.1. Working days to complete the work shown on the Notice to Bidders for a non�cost plus time 
based bid. 

3.2. Working days bid to complete the work for a cost plus time based bid. 
 

Where working days is specified without the modifier "original" in the context of the number of working 
days to complete the work, interpret the number as the number of original working days as adjusted 
by any time adjustment. 

 
delay: Event that extends the completion of an activity. 

1. excusable delay: Delay caused by the Department and not reasonably foreseeable when the work 
began such as: 
1.1. Change in the work 
1.2. Department action that is not part of the Contract 
1.3. Presence of an underground utility main not described in the Contract or in a location 

substantially different from that specified 
1.4. Described facility rearrangement not rearranged as described, by the utility owner by the date 

specified, unless the rearrangement is solely for the Contractor’s convenience 
1.5. Department’s failure to obtain timely access to the right-of-way 
1.6. Department’s failure to review a submittal or provide notification in the time specified 

2. critical delay: Excusable delay that extends the scheduled completion date 
3. concurrent delay: Occurrence of at least 2 of the following events in the same period of time, either 

partially or entirely: 
3.1. Critical delay 
3.2. Delay to a controlling activity caused by you 
3.3. Non�working day 
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deduction: Money permanently taken from progress payment and final payment. Deductions are 
cumulative and are not retentions under Pub Cont Code § 7107. 

Department: The City of Placerville except that any references to the Department�s forms, websites, 
manuals, guides, test methods. These shall be defined as forms, websites, manuals, guides, test 
methods of Caltrans. 

EID: El Dorado Irrigation District 

detour: Temporary route for traffic around a closed road part. A passageway through a job site is not a 
detour. 

Director: The City Engineer for the City of Placerville. 

Disabled Veteran Business Enterprise: Business certified as a DVBE by the Department of General 
Services, Office of Small Business and DVBE Services. 

Disadvantaged Business Enterprise: Disadvantaged Business Enterprise as defined in 49 CFR 26.5. 

dispose of: Remove from the job site. 

divided highway: Highway with separated traveled ways for traffic, generally in opposite directions. 

Engineer: The Resident Engineer responsible for the Contract’s administration; the Resident Engineer’s 
authorized representatives. 

early completion time: Difference in time between an early scheduled completion date and the work 
completion date. 

environmentally sensitive area: Area within or near construction limits where access is prohibited or 
limited to protect environmental resources. 

estimated cost: Estimated cost of the project as shown on the Notice to Bidders. 

extra work: Any work, desired or performed, but not included in the original Contract. 

federal-aid contract: Contract that has a federal-aid project number on the cover of the Notice to Bidders 
and Special Provisions. 

final pay item: Bid item whose quantity shown on the Bid Item List is the quantity paid. 

fixed cost: Labor, material, or equipment cost directly incurred by the Contractor as a result of performing 
or supplying a particular bid item that remains constant regardless of the item’s quantity. 

float: Difference between the earliest and latest allowable start or finish times for an activity. 

force account work: Work ordered on a construction project without an existing agreement on its cost, 
and performed with the understanding that the contractor will bill the owner according to the cost of 
labor, materials, and equipment, plus a certain percentage for overhead and profit. 

grading plane: Basement material surface on which the lowest layer of subbase, base, pavement, 
surfacing, or other specified layer is placed. 

highway: Whole right-of-way or area reserved for use in constructing the roadway and its appurtenances. 

holiday: Holiday shown in the following table: 
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Holidays 
Holiday Date observed 

Every Sunday Every Sunday 
New Year’s Day January 1st 
Birthday of Martin Luther King, Jr. 3rd Monday in January 
Lincoln’s Birthday February 12th 
Washington’s Birthday 3rd Monday in February 
Cesar Chavez Day March 31st 
Memorial Day Last Monday in May 
Independence Day July 4th 
Labor Day 1st Monday in September 
Columbus Day 2nd Monday in October 
Veterans Day November 11th 
Thanksgiving Day 4th Thursday in November 
Day after Thanksgiving Day Day after Thanksgiving Day 
Christmas Day December 25th 

 
If January 1st, February 12th, March 31st, July 4th, November 11th, or December 25th falls on a Sunday, 
the Monday following is a holiday. If November 11th falls on a Saturday, the preceding Friday is a holiday. 

idle equipment: Equipment: 

1. On the job site at the start of a delay 
2. Idled because of the delay 
3. Not operated during the delay 
 
informal-bid contract: Contract that has "Informal Bid Authorized by Pub Cont Code § 10122" on the 

cover of the Notice to Bidders and Special Provisions. 

job site: Area within the defined boundaries of a project. 

Labor Surcharge and Equipment Rental Rates: Caltrans publication that lists labor surcharge and 
equipment rental rates. 

landscaping: Practice of a landscaping contractor under 16 CA Code of Regs § 832.27. 

listed species: Any species listed as threatened or endangered under (1) federal Endangered Species 
Act of 1973, 16 USC § 1531 et seq., (2) California Endangered Species Act, Fish & Game Code §§ 
2050�2115.5, or (3) both. 

material: Any product or substance specified for use in the construction of a project. 

material shortage: Shortage of raw or produced material that is area-wide and caused by an unusual 
market condition except if any of the following occurs: 

1. Shortage relates to a produced, nonstandard material 
2. Supplier’s and the Contractor’s priority for filling an order differs 
3. Event outside the U.S. for a material produced outside the U.S. 
 
material source facility audit: Self-audit and a Department audit evaluating a facility’s capability to 

consistently produce materials that comply with Department standards. 

median: Portion of a divided highway separating the traveled ways including inside shoulders. 

milestone: Event activity that has zero duration and is typically used to represent the start or end of a 
certain stage of the project. 

mobilization: Preparatory work that must be performed or costs incurred before starting work on the 
various items on the job site (Pub Cont Code § 10104). 

modify: Add to or subtract from an appurtenant part. 



BLAIRS LANE BRIDGE REPLACEMENT PROJECT  City of Placerville 
Contract No. 40604  Special Provisions 
December 15, 2015  SP-12 

narrative report: Document submitted with each schedule that discusses topics related to project 
progress and scheduling. 

near critical path: Chain of activities with total float exceeding that of the critical path but having no more 
than 10 working days of total float. 

obliterate: Place an earth cover over or root, plow, pulverize, or scarify. 

paleontological resources: Fossils and the deposits they are found in. Fossils are evidence of ancient 
life preserved in sediments and rock. Examples of paleontological resources are remains of (1) 
animals, (2) animal tracks, (3) plants, and (4) other organisms. Archaeological resources are not 
paleontological and fossils found within an archaeological resource are generally considered 
archaeological resources, not paleontological resources. 

pavement: Uppermost layer of material placed on the traveled way or shoulder. 

permitted biological activities: Monitoring, surveying, or other practices that require a take permit and 
project-specific permission from the U.S. Fish and Wildlife Service or NOAA Fisheries or a take 
permit or memorandum of understanding with the Department of Fish and Game. 

plans: Standard plans, revised standard plans, and project plans. 

1. standard plans: 2010 Standard Plans of the State of California, Department of Transportation 
(Caltrans) 

2. revised standard plans: New or revised standard plans. 
3. project plans: Drawings specific to the project, including authorized shop drawings. 
 
plant establishment period: Number of days shown on the Notice to Bidders for plant establishment. 

protective radius: Minimum distance between construction activities and a regulated species. 

Project: The work as contemplated in these documents and the construction drawings. 

Proposal: The un-approved offer as submitted to the City for contemplation for the completion of the 
project. 

quality characteristic: Characteristic of a material that is measured to determine conformance with a 
given requirement. 

quality control plan: Contractor’s plan to ensure QC. 

reconstruct: Remove and disassemble and construct again at an existing or new location. 

regulated species: Any species protected by one or any combination of the following: 

1. Federal Endangered Species Act of 1973, 16 USC § 1531 et seq. 
2. California Endangered Species Act, Fish & Game Code §§ 2050�2115.5 
3. Fish & Game Code §§ 1600�1616 
4. National Environmental Policy Act, 42 USC § 4321 et seq. 
5. California Environmental Quality Act, Pub Res Code § 21000 et seq. 
6. Other law or regulation that governs activities that affect species or their habitats 
 
relocate: Remove and install or place in a new location. 

remove: Remove and dispose of. 

reset: Remove and install or place laterally at the same station location. 

roadbed: Roadway portion extending from curb line to curb line or shoulder line to shoulder line. A 
divided highway has 2 roadbeds. 

roadside: Area between the outside shoulder edge and the right-of-way limits. 
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roadway: That portion of the highway within the outside lines of curbs, sidewalks, slopes, ditches, 
channels, or waterways. Roadway includes structures and features necessary for safety, protection of 
facilities, and drainage. 

routine biological activities: Biological monitoring, surveying, or other activity that does not require a 
take permit from the U.S. Fish and Wildlife Service or NOAA Fisheries or a take permit or memo of 
understanding with the Department of Fish and Game. 

salvage: Remove, clean, and haul to a specified location. 

schedule: 

1. baseline schedule: Initial schedule showing the original work plan starting on the date of Contract 
approval. This schedule shows no completed work to date and no negative float or negative lag to 
any activity. 

2. revised schedule: Schedule that incorporates a proposed or past change to logic or activity 
durations. 

3. updated schedule: Current schedule developed from the accepted baseline and any subsequent 
accepted updated or revised schedules through regular monthly review to incorporate actual past 
progress. 

 
scheduled completion date: Planned work completion date shown on the current schedule. 

service-approved biologist: Biologist whose activities must be approved by a state or federal agency as 
provided in PLACs. 

shoulder: Roadway portion contiguous with the traveled way for stopped vehicle accommodation, 
emergency use, and lateral support of base and surface courses. 

small tool: Tool or piece of equipment not listed in Labor Surcharge and Equipment Rental Rates that 
has a replacement value of $500 or less. 

specifications: Standard specifications, revised standard specifications, and special provisions. 

1. standard specifications: 2010 Standard Specifications of the State of California, Department of 
Transportation (Caltrans) and Revised Standard Specifications. These specifications are in a book 
titled Standard Specifications. 

2. revised standard specifications: New or revised standard specifications. These specifications are 
in a section titled Revised Standard Specifications of a book titled Notice to Bidders and Special 
Provisions. 

3. special provisions: Specifications specific to the project. These specifications are in a section titled 
Special Provisions of a book titled Notice to Bidders and Special Provisions. 

 
State: The State of California, including its agencies, departments or divisions whose conduct or action is 

related to the work or when referenced in the Standard Specifications �State� shall mean The City of 
Placerville, including its authorized officers, agents, consultants and volunteers. 

Structure Design: Offices of Structure Design of the Department of Transportation. 

subbase: Layer of material between a base and the basement material. 

subgrade: Roadbed portion on which pavement, surfacing, base, subbase, or a layer of any other 
material is placed. 

submittal: 

1. action submittal: Written and graphic information and samples that require the Department’s 
response. 

2. informational submittal: Written information that does not require the Department’s response. 
 
substantial defects: Defects plainly seen as damaged, displaced, or missing parts or improper 

functioning of materials, parts, equipment, or systems. 
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substructure: Bridge parts below the bridge seats, pier tops, and haunches for rigid-framed bridges or 
spring lines for arched bridges; includes abutment backwalls, abutment parapets, and wingwalls. 

superstructure: Bridge parts except the substructure. 

supplemental project information: Information relevant to the project, specified as supplemental project 
information, and made available to bidders. 

Department-owned float: Time saved on the critical path by actions of the Department. It is the last 
activity shown on the schedule before the scheduled completion date. 

surfacing: Uppermost layer of material placed on a traveled way or shoulders; pavement. 

take: Legal definition regarding harm to listed species as defined in 16 USC § 1532 and Fish & Game 
Code § 86. 

take permit: Permit granted by the U.S. Fish and Wildlife Service or by the NOAA Fisheries that allows 
take of federal-listed species under 16 USC § 1539 or by the Department of Fish and Game that 
allows take of state-listed species under Fish & Game Code § 2081. 

time impact analysis: Analysis using a CPM schedule developed specifically to demonstrate the effect a 
proposed or past change or delay has on the current scheduled completion date. 

time-scaled network diagram: Graphic depiction of a CPM schedule comprised of activity bars with 
relationships for each activity represented by arrows. The tail of each arrow connects to the activity 
bar for the predecessor and points to the successor. 

total bid: Sum of the item totals as verified by the Department; original Contract price. 

total float: Amount of time that an activity or chain of activities can be delayed before extending the 
scheduled completion date. 

traffic: Pedestrians, bicyclists, ridden or herded animals, vehicles, streetcars, and other conveyances 
either singularly or together while using any highway for purposes of travel. 

traffic lane: Portion of traveled way used for the movement of a single line of vehicles. 

traveled way: Roadway portion for the movement of vehicles except shoulders. 

tunnel: Tunnel as defined in 8 CA Code of Regs § 8405 et seq. 

unauthorized work: Work performed beyond the lines and grades described in the Contract or 
established by the Engineer or extra work performed without authority. 

USDOT: The United States of America Department of Transportation 

withhold: Money temporarily or permanently taken from progress payment. 

work: Resources and activities required for Contract acceptance, including labor, materials, equipment, 
and the created product. 

work plan: Detailed formulation of a program of action. 

work zone: Area of a highway with construction, maintenance, or utility work activities. 

1-1.08  RESERVED 
1-1.09  FREEZE-THAW AREAS 
Freeze-thaw areas are areas of the State where freeze-thaw cycles and heavy salting frequently occur. A 
project is in a freeze-thaw area if the project is specified in the special provisions to be in a freeze-thaw 
area. 

This project is in a freeze-thaw area. 
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1-1.10  RESERVED 
1-1.11  WEB SITES, ADDRESSES, AND TELEPHONE NUMBERS 

 

Web Sites, Addresses, and Telephone Numbers 
Reference or 

agency or 
department unit 

Web site Address Telephone no. 

Authorized 
Laboratory Lists 
Authorized Material 
Lists 
Authorized Material 
Source Lists 

http://www.dot.c
a.gov/hq/esc/ap
proved_products
_list 

-- -- 

CA Unified 
Certification 
Program’s list of 
certified DBEs 

http://www.dot.c
a.gov/hq/bep/fin
d_certified.htm 

-- -- 

Caltrans http://www.dot.c
a.gov 

-- -- 

Department of 
Conservation, 
Office of Mine 
Reclamation 

http://www.cons
ervation.ca.gov/
omr/ 

-- -- 

Department of 
General Services, 
Office of Small 
Business and 
DVBE Services 

http://www.dgs.c
a.gov/dgs/Progr
amsServices/Bu
sServices.aspx 

OFFICE OF SMALL BUSINESS AND DVBE 
SERVICES 
DEPARTMENT OF GENERAL SERVICES 
707 3RD ST 
WEST SACRAMENTO CA  95605-2811 

(800) 559-5529 
(916) 375-4940 

Department of 
Industrial Relations 

http://www.dir.ca
.gov 

455 GOLDEN GATE AVENUE 
SAN FRANCISCO CA  94102 

-- 

Caltrans Division of 
Construction 

http://www.dot.c
a.gov/hq/constru
c/ 

-- -- 

Geotechnical 
Services 

http://www.dot.c
a.gov/hq/esc/ge
otech 

GEOTECHNICAL SERVICES 
DEPARTMENT OF TRANSPORTATION 
5900 FOLSOM BLVD 
SACRAMENTO CA  95819-4612 

(916) 227-7000 

METS http://www.dot.c
a.gov/hq/esc/Tra
nslab/ 

MATERIALS ENGINEERING AND 
TESTING SERVICES 
DEPARTMENT OF TRANSPORTATION 
5900 FOLSOM BLVD 
SACRAMENTO CA  95819-4612 

(916) 227-7000 

Caltrans Office 
Engineer 

http://www.dot.c
a.gov/hq/esc/oe/ 

 (916) 227-6299 

Caltrans Offices of 
Structure Design, 
Documents Unit 

-- MSC 9-4/4I 
DOCUMENTS UNIT OFFICES OF 
STRUCTURE DESIGN 
DEPARTMENT OF TRANSPORTATION 
1801 30TH ST 
SACRAMENTO CA  95816-7006 

(916) 227-0716 
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Publication 
Distribution Unit 

-- PUBLICATION UNIT 
DEPARTMENT OF TRANSPORTATION 
1900 ROYAL OAKS DRIVE 
SACRAMENTO CA  95815-3800 

-- 

MPQP http://www.dot.c
a.gov/manuals.h

tm 

-- -- 

 

1-1.12  MISCELLANY 
Make checks and bonds payable to the City of Placerville. 

1-1.13�1-1.15  RESERVED
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2  BIDDING 
2-1.01  GENERAL 

Section 2 includes specifications related to bid eligibility and the bidding process. 

2-1.02  BID INELIGIBILITY 
A firm that has provided architectural or engineering services to the Department for this contract before 
bid submittal for this contract is prohibited from any of the following: 

1. Submitting a bid 
2. Subcontracting for a part of the work 
3. Supplying materials 
 
2-1.04  CONTRACTOR REGISTRATION 

No contractor or subcontractor may be listed on a bid proposal for a public works project (submitted on or 
after March 1, 2015) unless registered with the Department of Industrial Relations pursuant to Labor 
Code section 1725.5 [with limited exceptions from this requirement for bid purposes only under Labor 
Code section 1771.1(a)]. 

2-1.05  RESERVED 
2-1.06  BID DOCUMENTS 
2-1.06A  General 
The Proposal section includes bid forms and certifications. 

Standard Specifications and Standard Plans may be viewed at the Caltrans Office Engineer Web site and 
may be purchased at the Caltrans Publication Distribution Unit. 

The Notice to Bidders, Special Provisions, Proposal and Contract and project plans may be viewed and 
obtained at the locations stated in the Notice to Bidders. 

The Notice to Bidders and Special Provisions, Proposal and Contract includes the Notice to Bidders, 
revised standard specifications, special provisions, proposal and draft contract. 

2-1.06B  Supplemental Project Information 
The Department makes the following supplemental project information available: 

Supplemental Project Information 

Means Description 
Included in the Information Handout Cross sections 

Foundation Report for Blair’s Lane at Hangtown 
Bridge,(5/30/07)  
PG&E Utility Pole Stability Analysis 
Preliminary Site Investigation (2/25/15) 
Risk Management Plan for Soil and Groundwater 
(3/23/15) 
Site Safety and Health Plan (2/24/15) 

Available in Appendix A Permits - ACOE 404, RWQCB 401 Water Quality 
Certification, Department of Fish and Wildlife 1602 
Streambed Alteration Agreement, 

Included with the project plans Log of Test Borings 
 

Logs of test borings are supplemental project information. 

As-built drawings may not show existing dimensions and conditions. Where new construction dimensions 
are dependent on existing bridge dimensions, verify the field dimensions and adjust dimensions of the 
work to fit existing conditions. 
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2-1.06C�2-1.06D  Reserved 
2-1.07  JOB SITE AND DOCUMENT EXAMINATION 

Examine the job site and bid documents. Notify the Department of apparent errors and patent ambiguities 
in the plans, specifications, and Bid Item List. Failure to do so may result in rejection of a bid or rescission 
of an award. 

Bid submission is your acknowledgment that you have examined the job site and bid documents and are 
satisfied with: 

1. General and local conditions to be encountered 
2. Character, quality, and scope of work to be performed 
3. Quantities of materials to be furnished 
4. Character, quality, and quantity of surface and subsurface materials or obstacles 
5. Requirements of the contract 
 
2-1.08  RESERVED 
2-1.09  BID ITEM LIST 
Submit a bid based on the bid item quantities the Department shows on the Bid Item List. 

2-1.10  SUBCONTRACTOR LIST 

On the Subcontractor List form, list each subcontractor to perform work in an amount in excess of 1/2 of 1 
percent of the total bid or $10,000, whichever is greater (Pub Cont Code § 4100 et seq.). 

For each subcontractor listed, the Subcontractor List form must show: 

1. Business name and the location of its place of business. 
2. California contractor license number for a non-federal-aid contract. 
3. Public works contractor registration number 
4. Portion of work it will perform. Show the portion of the work by: 

4.1. Bid item numbers for the subcontracted work 
4.2. Percentage of the subcontracted work for each bid item listed 
4.3. Description of the subcontracted work if the percentage of the bid item listed is less than 100 

percent 
 

2-1.11  RESERVED 
2-1.12  DISADVANTAGED BUSINESS ENTERPRISES 
2-1.12A  General 

Section 2-1.12 applies to a federal-aid contract. 

Under 49 CFR 26.13(b): 

 The contractor, sub recipient or subcontractor shall not discriminate on the basis of race, color, 
national origin, or sex in the performance of this contract. The contractor shall carry out applicable 
requirements of 49 CFR part 26 in the award and administration of DOT-assisted contracts. Failure 
by the contractor to carry out these requirements is a material breach of this contract, which may 
result in the termination of this contract or such other remedy as the recipient deems appropriate, 
which may include, but is not limited to: 

  
(1) Withholding monthly progress payments; 
(2) Assessing sanctions; 
(3) Liquidated damages; and/or 
(4) Disqualifying the contractor from future bidding as non-responsible. 
 

Include this assurance in each subcontract you sign with a subcontractor. 

2-1.12B  Disadvantaged Business Enterprises 
2-1.12B(1)  General 

Section 2-1.12B applies if a DBE goal is shown on the Notice to Bidders. 
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The Department shows a goal for DBEs to comply with the DBE program objectives provided in 49 CFR 
26.1. 

Make work available to DBEs and select work parts consistent with available DBEs, including 
subcontractors, suppliers, service providers, and truckers. 

Meet the DBE goal shown on the Notice to Bidders or demonstrate that you made adequate good faith 
efforts to meet this goal. 

You are responsible to verify at bid opening the DBE firm is certified as a DBE by the California Unified 
Certification Program and possess the work codes applicable to the type of work the firm will perform on 
the Contract. 

Determine that selected DBEs perform a commercially useful function for the type of work the DBE will 
perform on the Contract as provided in 49 CFR 26.55(c)(1)�(4). Under 49 CFR 26.55(c)(1)�(4), the DBE 
must be responsible for the execution of a distinct element of work and must carry out its responsibility by 
actually performing, managing, and supervising the work. 

All DBE participation will count toward the Department’s federally-mandated statewide overall DBE goal. 

Credit for materials or supplies you purchase from DBEs will be evaluated on a contract-by-contract basis 
and counts toward the goal in the following manner: 

1. 100 percent if the materials or supplies are obtained from a DBE manufacturer. 
2. 60 percent if the materials or supplies are obtained from a DBE regular dealer. 
3. Only fees, commissions, and charges for assistance in the procurement and delivery of materials or 

supplies, if they are obtained from a DBE that is neither a manufacturer nor regular dealer. 49 CFR 
26.55 defines "manufacturer" and "regular dealer." 

 
You receive credit toward the goal if you employ a DBE trucking company that is performing a 
commercially useful function. The Department uses the following factors in determining whether a DBE 
trucking company is performing a commercially useful function: 

� The DBE must be responsible for the management and supervision of the entire trucking operation 
for which it is responsible on a particular contract, and there cannot be a contrived arrangement for 
the purpose of meeting DBE goals. 

� The DBE must itself own and operate at least one fully licensed, insured, and operational truck used 
on the contract. 

� The DBE receives credit for the total value of the transportation services it provides on the Contract 
using trucks it owns, insures, and operates using drivers it employs. 

� The DBE may lease trucks from another DBE firm, including an owner-operator who is certified as a 
DBE. The DBE who leases trucks from another DBE receives credit for the total value of the 
transportation services the lessee DBE provides on the Contract. 

� The DBE may lease trucks without drivers from a non-DBE truck leasing company. If the DBE leases 
trucks from a non-DBE truck leasing company and uses its own employees as drivers, it is entitled to 
credit for the total value of these hauling services. 

� A lease must indicate that the DBE has exclusive use of and control over the truck. This does not 
preclude the leased truck from working for others during the term of the lease with the consent of the 
DBE, so long as the lease gives the DBE absolute priority for use of the leased truck. Leased trucks 
must display the name and identification number of the DBE. 

 
[49 Fed Reg 59595 (10/2/14) (to be codified at 49 CFR 26.55(d)] 
 
2-1.12B(2)  DBE Commitment Submittal 
Submit DBE information under section 2-1.33. 

Submit a copy of the quote from each DBE shown on the DBE Commitment form that describes the type 
and dollar amount of work shown on the form. Submit a DBE Confirmation form for each DBE shown on 
the DBE Commitment form to establish that it will be participating in the Contract in the type and dollar 
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amount of work shown on the form. If a DBE is participating as a joint venture partner, submit a copy of 
the joint venture agreement. 

2-1.12B(3)  Good Faith Efforts Submittal 

You can meet the DBE requirements by either documenting commitments to DBEs to meet the Contract 
goal or by documenting adequate good faith efforts to meet the Contract goal. An adequate good faith 
effort means that the bidder must show that it took all necessary and reasonable steps to achieve a DBE 
goal that, by their scope, intensity, and appropriateness to the objective, could reasonably be expected to 
meet the DBE goal. 

If you have not met the DBE goal, complete and submit the DBE Good Faith Efforts Documentation form 
under section 2-1.33 showing that you made adequate good faith efforts to meet the goal. Only good faith 
efforts directed toward obtaining participation by DBEs are considered. 

Submit good faith efforts documentation within the specified time to protect your eligibility for award of the 
contract in the event the Department finds that the DBE goal has not been met. 

Refer to 49 CFR 26 app A for guidance regarding evaluation of good faith efforts to meet the DBE goal. 

The Department considers DBE commitments of other bidders in determining whether the low bidder 
made good faith efforts to meet the DBE goal. 

2-1.13�2-1.14  RESERVED 
2-1.15  DISABLED VETERAN BUSINESS ENTERPRISES 
Not Used. 

2-1.16�2-1.17  RESERVED 
2-1.18  SMALL BUSINESS AND NON�SMALL BUSINESS SUBCO NTRACTOR PREFERENCES 

Not Used. 

2-1.19�2-1.26  RESERVED 
2-1.27  CALIFORNIA COMPANIES 

Not Used. 

2-1.28  RESERVED 
2-1.29  OPT OUT OF PAYMENT ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS 

Not Used. 

2-1.30�2-1.32  RESERVED 
2-1.33  BID DOCUMENT COMPLETION AND SUBMITTAL 
2-1.33A  General 

Complete forms in the Proposal Section. 

Do not fax forms except for the copies of forms with the public works contractor registration number 
submitted after the time of bid. Fax these copies to (530) 642-5568. 

Failure to submit the forms and information as specified may result in a nonresponsive bid. 

If an agent other than the authorized corporate officer or a partnership member signs the bid, file a Power 
of Attorney with the Department either before opening bids or with the bid. Otherwise, the bid may be 
nonresponsive. 

Submit your bid and any Proposal forms: 

1. Under sealed cover 
2. Marked as a bid 
3. Identifying the contract number and the bid opening date 
 



BLAIRS LANE BRIDGE REPLACEMENT PROJECT  City of Placerville 
Contract No. 40604  Special Provisions 
December 15, 2015  SP-21 

2-1.33B-2.133C 

Not Used 
2-1.33D  Bid Form Submittal Schedules 
2-1.33D(1)  General 

The Proposal section includes forms specific to the contract. The deadlines for the submittal of the forms 
vary depending on the requirements of each contract. Determine the requirements of the contract and 
submit the forms based on the applicable schedule specified in section 2-1.33D. 

Bid forms and information on the form that are due after the time of bid may be submitted at the time of 
bid. 

2-1.33D(2)  Federal-Aid Contracts 
2-1.33D(2)(a)  General 
Section 2-1.33D(2) applies to a federal-aid contract. 

2-1.33D(2)(b)  Contracts with a DBE Goal 

Section 2-1.33D(2)(b) applies if a DBE goal is shown on the Notice to Bidders. 

Submit the bid forms according to the schedule shown in the following table: 

Bid Form Submittal Schedule for a 
Federal-Aid Contract with a DBE Goal 

Form Submittal deadline 
Bid to the Department of Transportation  Time of bid except for the public works contractor 

registration number 
Copy of the Bid to the Department of 
Transportation as submitted at the time of bid with 
the public works contractor registration number 

10 days after bid opening 

Subcontractor List Time of bid except for the public works contractor 
registration number 

Copy of the Subcontractor List as submitted at the 
time of bid with the public works contractor 
registration number 

10 days after bid opening 

Small Business Status Time of bid 
Opt Out of Payment Adjustments for Price Index 
Fluctuationsa 

Time of bid 

DBE Commitment No later than 4 p.m. on the 4th business day after 
bid opening 

DBE Confirmation No later than 4 p.m. on the 4th business day after 
bid opening 

DBE Good Faith Efforts Documentation No later than 4 p.m. on the 4th business day after 
bid opening 

aSubmit only if you choose the option. 
 

2-1.33D(2)(c)  Contracts without a DBE Goal 
Reserved 

2-1.33D(2)(d)�2-1.33D(2)(h)  Reserved 
2-1.33D(3)  Non-Federal-Aid Contracts 

Not Used 

2-1.33D(4)�2-1.33D(9)  Reserved 
2-1.34  BIDDER’S SECURITY 
Submit your bid with one of the following forms of bidder’s security equal to at least 10 percent of the bid: 

1. Cash 
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2. Cashier’s check 
3. Certified check 
4. Bidder’s bond signed by a surety insurer who is licensed in California 
 
Submit cash, cashier�s check, certified check, or bidder’s bond to the Department before the bid opening 
time. 

If using a bidder’s bond, you must use the form in the Proposal Section. 

2-1.35�2-1.39  RESERVED 
2-1.40  BID WITHDRAWAL 

An authorized agent may withdraw a bid before the bid opening date and time by submitting a written bid 
withdrawal request at the location where the bid was submitted. Withdrawing a bid does not prevent you 
from submitting a new bid. 

After the bid opening time, you cannot withdraw a bid. 

2-1.41�2-1.42  RESERVED 
2-1.43  BID OPENING 

The Department publicly opens and reads bids at the time and place shown on the Notice to Bidders. 

2-1.44�2-1.45  RESERVED 
2-1.46  DEPARTMENT’S DECISION ON BID 

The Department may reject: 

1. All bids 
2. A nonresponsive bid 
 
2-1.47  BID RELIEF 

The Department may grant bid relief under Pub Cont Code § 5100 et seq. Submit any request for bid 
relief to Rebecca Neves, City of Placerville Division of Engineering, Fax-(530) 642-5568. The Relief of Bid 
Request form is available at Caltrans Web site. 

2-1.48  RESERVED 
2-1.49  SUBMITTAL FAILURE HISTORY 

The Department considers a bidder’s past failure to submit documents required after bid opening in 
determining a bidder’s responsibility. 

2-1.50  BID RIGGING 

Section 2-1.50 applies to a federal-aid contract. 

The U.S. Department of Transportation (DOT) provides a toll-free hotline to report bid rigging activities. 
Use the hotline to report bid rigging, bidder collusion, and other fraudulent activities. The hotline number 
is (800) 424-9071. The service is available 24 hours 7 days a week and is confidential and anonymous.. 
The hotline is part of the DOT’s effort to identify and investigate highway construction contract fraud and 
abuse and is operated under the direction of the DOT Inspector General. 
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3  CONTRACT AWARD AND EXECUTION 
3-1.01  GENERAL 

Section 3 includes specifications related to contract award and execution. 

3-1.02  CONSIDERATION OF BIDS 
3-1.02A  General 
For a lump sum based bid, the Department compares bids based on the total price. 

For a unit price based bid, the Department compares bids based on the sum of the item totals. 

For a cost plus time based bid, the Department compares bids based on the sum of the item totals and 
the total bid for time. 

3-1.02B  Tied Bids 
The Department breaks a tied bid with a coin toss. 

3-1.03  CONTRACTOR REGISTRATION 
No contractor or subcontractor may be awarded a contract for public work on a public works project 
(awarded on or after April 1, 2015) unless registered with the Department of Industrial Relations pursuant 
to Labor Code section 1725.5. 

3-1.04  CONTRACT AWARD 

Submit any bid protest to Rebecca Neves, City of Placerville Division of Engineering, at 3101 Center 
Street, Placerville, CA 95667, Fax-(530) 642-5568. 

If the Department awards the contract, the award is made to the lowest responsible bidder within 60 
days.The Department may extend the specified award period if the bidder agrees. 

The City of Placerville reserves the right after bid opening to reject any or all bids, to waive irregularity in a 
bid, or to make award to the lowest responsive, responsible bidder and reject all other bids, as it may best 
serve the interests of the City. 

Barring some unforeseen irregularity, Notice of Award will be sent to the lowest responsive responsible 
bidder after approval by the City of Placerville City Council. 

3-1.05  CONTRACT BONDS (PUB CONT CODE §§ 10221 AND 10222) 

The successful bidder must furnish 2 bonds: 

1. Payment bond to secure the claim payments of laborers, workers, mechanics, or materialmen 
providing goods, labor, or services under the Contract. This bond must be equal to at least 100 
percent of the total bid. 

2. Performance bond to guarantee the faithful performance of the Contract. This bond must be equal to 
at least 100 percent of the total bid. 

 
The Department furnishes the successful bidder with bond forms. 

3-1.06  CONTRACTOR LICENSE 

For a federal-aid contract, the Contractor must be properly licensed as a contractor from contract award 
through Contract acceptance (Pub Cont Code § 10164). 

3-1.07  INSURANCE POLICIES 

The successful bidder must submit: 

1. Copy of its commercial general liability policy and its excess policy or binder until such time as a 
policy is available, including the declarations page, applicable endorsements, riders, and other 
modifications in effect at the time of contract execution. Standard ISO form no. CG 0001 or similar 
exclusions are allowed if not inconsistent with section 7-1.06. Allowance of additional exclusions is at 
the discretion of the Department. 
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2. Certificate of insurance showing all other required coverages. Certificates of insurance, as evidence 
of required insurance for the auto liability and any other required policy, shall set forth deductible 
amounts applicable to each policy and all exclusions that are added by endorsement to each policy. 
The evidence of insurance shall provide that no cancellation, lapse, or reduction of coverage will 
occur without 10 days prior written notice to the Department. 

3. A declaration under the penalty of perjury by a CPA certifying the accountant has applied GAAP 
guidelines confirming the successful bidder has sufficient funds and resources to cover any self-
insured retentions if the self-insured retention is over $50,000. 

 
If the successful bidder uses any form of self-insurance for workers compensation in lieu of an insurance 
policy, it shall submit a certificate of consent to self-insure under Labor Code § 3700. 

3-1.08 SMALL BUSINESS PARTICIPATION REPORT 

Not Used 

3-1.09�3-1.10  RESERVED  

3-1.11  PAYEE DATA RECORD 

Complete and deliver a Payee Data Record when requested by the Department. 

3-1.12  RESERVED 
3-1.13 FORM FHWA-1273 
For a federal-aid contract, form FHWA-1273 is included with the Contract form in the documents sent to 
the successful bidder for execution. Comply with its provisions. Interpret the training and promotion 
section as specified in section 7-1.11A. 

3-1.14�3-1.17  RESERVED 
3-1.18  CONTRACT EXECUTION 
The successful bidder must sign the Contract form. 

Deliver to the City: 

1. Signed Contract form, including the attached form FHWA-1273 
2. Contract bonds 
3. Documents identified in section 3-1.07 
4. A California Form 590-Withholding Exemption Certificate 
5. A Federal Form W-9-Request for Taxpayer Identification Number and Certification 
 
The City must receive these documents before the 8th business day after the bidder receives the Notice 
of award of Contract. 

The bidder’s security may be forfeited for failure to execute the contract within the time specified (Pub 
Cont Code §§ 10181, 10182, and 10183). 

3-1.19  BIDDERS’ SECURITIES 
The Department keeps the securities of the 1st, 2nd, and 3rd low bidders until the contract has been 
executed. The other bidders’ securities, other than bidders’ bonds, are returned upon determination of the 
1st, 2nd, and 3rd low bidders, and their bidders’ bonds are of no further effect (Pub Cont Code § 10184). 
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4  SCOPE OF WORK 
4-1.01  GENERAL 

Section 4 includes specifications related to the scope of work. 

4-1.02  INTENT 
The Contract intent is to provide for work completion using the best general practices. 

Nothing in the specifications voids the Contractor’s public safety responsibilities. 

4-1.03  WORK DESCRIPTION 

Construct the work described on the Notice to Bidders and as described in the Contract. 

4-1.04  USE OF MATERIALS FOUND ON THE JOB SITE 

You may use aggregate or other materials found in excavation that comply with the specifications. The 
Department pays for the material excavated at the excavation item Contract price. Replace the quantity of 
material removed and used with an equal quantity of material. The material must have been designated 
for use in the work. Except for material used as structure backfill, the Department does not pay for 
replacing the material. The Department pays for excavated material replacement used for structure 
backfill at the Contract price for structure backfill. Do not excavate material from outside the excavation’s 
slope and grade lines without authorization. 

4-1.05  CHANGES AND EXTRA WORK 
4-1.05A  General 
The Department may make changes within the scope of work and add extra work. The Engineer 
describes the changes and extra work, the payment basis, and any time adjustment in a Change Order. 

A Change Order is approved when the Department signs the Change Order. 

Until the Department approves a Change Order, continue to perform the work under the Contract unless 
the Engineer orders you to start the work described in the Change Order before its approval. 

Submit detailed cost data for a unit price adjustment for a bid item if (1) the Engineer requests the data or 
(2) you request a unit price adjustment resulting from a change of more than 25 percent in the bid item’s 
quantity. 

4-1.05B  Work-Character Changes 
The Department adjusts the unit price for an item if: 

1. An ordered plan or specification change materially changes the character of a work item from that on 
which the bid price was based 

2. The unit cost of the changed item differs when compared to the unit cost of that item under the 
original plans and specifications 

3. No approved Change Order addresses the payment 
 
4-1.06  DIFFERING SITE CONDITIONS (23 CFR 635.109) 
4-1.06A  General 

Reserved 

4-1.06B  Contractor’s Notification 
Promptly notify the Engineer if you find either of the following conditions: 

1. Physical conditions differing materially from either of the following: 
1.1. Contract documents 
1.2. Job site examination 

2. Physical conditions of an unusual nature, differing materially from those ordinarily encountered and 
generally recognized as inherent in the work provided for in the Contract 

 
Include details explaining the information you relied on and the material differences you discovered. 
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If you fail to promptly notify the Engineer, you waive the differing site condition claim for the period 
between your discovery of the differing site condition and your notification to the Engineer. 

If you disturb the site after discovery and before the Engineer’s investigation, you waive the differing site 
condition claim. 

4-1.06C  Engineer’s Investigation and Decision 
Upon your notification, the Engineer investigates job site conditions and: 

1. Notifies you whether to resume affected work 
2. Decides whether the condition differs materially and is cause for an adjustment of time, payment, or 

both 
 
4-1.07  VALUE ENGINEERING 
4-1.07A  General 

Reserved 

4-1.07B  Value Engineering Change Proposal 
You may submit a VECP to reduce any of the following: 

1. Total cost of construction 
2. Construction activity duration 
3. Traffic congestion 
 
Before preparing a VECP, meet with the Engineer to discuss: 

1. Proposal concept 
2. Permit issues 
3. Impact on other projects 
4. Project impacts, including traffic, schedule, and later stages 
5. Peer reviews 
6. Overall proposal merits 
7. Review times required by the Department and other agencies 
 
The VECP must not impair the project’s essential functions or characteristics, including: 

1. Service life 
2. Operation economy 
3. Maintenance ease 
4. Desired appearance 
5. Design and safety 
 
The VECP must include: 

1. Description of the Contract specifications and drawing details for performing the work and the 
proposed changes. 

2. Itemization of Contract specifications and plan details that would be changed. 
3. Detailed cost estimate for performing the work under the existing Contract and under the proposed 

change. Determine the estimates under section 9-1.04. 
4. Deadline for the Engineer to decide on the changes. 
5. Bid items affected and resulting quantity changes. 
 
The Department is not required to consider a VECP. If a VECP is similar to a change in the plans or 
specifications being considered by the Department at the time the proposal is submitted or if the proposal 
is based on or similar to plans or specifications adopted by the Department before Contract award, the 
Department does not accept the VECP and may make these changes without VECP payments. 

If the Department does not approve a Change Order before the deadline stated in the VECP or other date 
you subsequently stated in writing, the VECP is rejected. The Department does not adjust time or 
payment for a rejected VECP. 
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The Department decides whether to accept a VECP and the estimated net construction-cost savings from 
adopting the VECP or parts of it. 

The Department may require you to accept a share of the investigation cost as a condition of reviewing a 
VECP. After written acceptance, the Department considers the VECP and deducts the agreed cost. 

If the Department accepts the VECP or parts of it, the Department issues a Change Order that: 

1. Incorporates changes in the Contract necessary to implement the VECP or the parts adopted 
2. Includes the Department’s acceptance conditions 
3. States the estimated net construction-cost savings resulting from the VECP 
4. Obligates the Department to pay you 50 percent of the estimated net savings 
 
In determining the estimated net construction-cost savings, the Department excludes your VECP 
preparation cost and the Department’s VECP investigation cost, including parts paid by you. 

If a VECP providing for a reduction in working days is accepted by the Department, 50 percent of the 
reduction is deducted from Contract time. 

If a VECP providing for a reduction in traffic congestion or avoiding traffic congestion is accepted by the 
Department, the Department pays 60 percent of the estimated net savings in construction costs 
attributable to the VECP. Submit detailed traffic handling comparisons between the existing Contract and 
the proposed change, including estimates of the traffic volumes and congestion. 

The Department may apply an accepted VECP for general use on other contracts. 

If an accepted VECP is adopted for general use, the Department pays only the contractor who first 
submitted the VECP and only to the contracts awarded to that contractor before the submission of the 
accepted VECP. 

If the Department does not adopt a general-use VECP, an identical or similar submitted proposal is 
eligible for acceptance. 

4-1.07C  Value Analysis Workshop 
Not Used 

4-1.8�4-1.12  RESERVED 
4-1.13  CLEANUP 

Before final inspection, leave the job site neat and presentable and dispose of: 

1. Rubbish 
2. Excess materials 
3. Falsework 
4. Temporary structures 
5. Equipment 
 
The Department does not require you to remove warning, regulatory, or guide signs before Contract 
acceptance. 
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5  CONTROL OF WORK 
5-1.01  GENERAL 

Section 5 includes specifications regarding the Contract parties’ relations and Contract acceptance. 

Furnish the resources except Department-furnished materials required to complete the work as described 
in the Contract. 

Provide QC. 

Work is subject to the Department’s QA. The Department’s QA does not relieve you of your responsibility 
to provide QC. 

Ensure the Department’s safe and unrestricted access to the work. Furnish facilities necessary for the 
Department’s inspection. 

Where the means and methods to complete the work are not described in the Contract, choose the 
means and methods to complete the work. 

Where the Contract describes more than 1 construction method or more than 1 type of material or 
equipment, the Department does not assure that each construction method or type of material or 
equipment can be used successfully throughout all or any part of the project. You are responsible to use 
the alternative or alternatives that will accomplish the work under the conditions encountered. 

Failure to comply with any Contract part is a waiver of your right to an adjustment of time and payment 
related to that part. 

Use contract administration forms at the Caltrans Web site unless directed otherwise. 

5-1.02  CONTRACT COMPONENTS 
A component in one Contract part applies as if appearing in each. The parts are complementary and 
describe and provide for a complete work. 

If a discrepancy exists: 

1. The governing ranking of Contract parts in descending order is: 
1.1. Technical Specifications 
1.2. Special provisions 
1.3. Project plans 
1.4. Revised standard specifications 
1.5. Standard specifications 
1.6. Revised standard plans 
1.7. Standard plans 
1.8. Supplemental project information 

2. Written numbers and notes on a drawing govern over graphics 
3. A detail drawing governs over a general drawing 
4. A detail specification governs over a general specification 
5. A specification in a section governs over a specification referenced by that section 
 
If a discrepancy is found or confusion arises, submit an RFI. 

5-1.03  ENGINEER’S AUTHORITY 
The Engineer makes the final decision on questions regarding the Contract, including: 

1. Work quality and acceptability 
2. Manner of performance of the work 
3. Drawing and specification interpretation 
4. Contract fulfillment 
5. Time and progress rate 
6. Measurement and payment 
 
The Engineer has the authority to enforce or fulfill an order that you fail to fulfill promptly. 
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Failure to enforce a Contract part does not waive enforcement of any Contract provision. 

The Engineer may reject work that does not comply with the Contract at any time, including after a 
payment has been made. 

5-1.04�5-1.05  RESERVED 
5-1.06  PROTESTS 
You may protest an Engineer’s decision by submitting an RFI. 

5-1.07�5-1.08  RESERVED 
5-1.09  PARTNERING 

Not Used 

5-1.10�5-1.11  RESERVED 
5-1.12  ASSIGNMENT 

No third-party agreement relieves you or your surety of the responsibility to complete the work. Do not 
sell, transfer, or otherwise dispose of any Contract part without prior written consent from the Department. 

If you assign the right to receive Contract payments, the Department accepts the assignment upon the 
Engineer’s receipt of a notice. Assigned payments remain subject to deductions and withholds described 
in the Contract. The Department may use withheld payments for work completion whether payments are 
assigned or not. 

5-1.13  SUBCONTRACTING 
5-1.13A  General 
No subcontract releases you from the Contract or relieves you of your responsibility for a subcontractor’s 
work. 

Before subcontracted work starts, submit a Subcontracting Request form. 

Do not use a debarred contractor. For a list of debarred contractors, go to the Department of Industrial 
Relations’ Web site. 

If you violate Pub Cont Code § 4100 et seq., the Department may exercise the remedies provided under 
Pub Cont Code § 4110. The Department may refer the violation to the Contractors State License Board 
as provided under Pub Cont Code § 4111. 

Except for a building-construction non-federal-aid contract, perform work equaling at least 30 percent of 
the value of the original total bid with your employees and with equipment you own or rent, with or without 
operators. 

Each subcontract must comply with the Contract. 

The Department encourages you to include a dispute resolution process in each subcontract. 

Each subcontractor must have an active and valid: 

1. State contractor license with a classification appropriate for the work to be performed (Bus & Prof 
Code § 7000 et seq.) 

2. Public works contractor registration number with the Department of Industrial Relations 
 

Submit copies of subcontracts upon request. 

Upon request, immediately remove and do not again use a subcontractor who fails to prosecute the work 
satisfactorily. 

5-1.13B  Disadvantaged Business Enterprises 
5-1.13B(1)  General 

Section 5-1.13B applies to a federal-aid contract. 
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Use each DBE as listed on the DBE Commitment form unless you receive authorization for a substitution. 
Ensure that all subcontracts and agreements with DBEs to supply labor or materials are performed under 
49 CFR 26. 

Maintain records including: 

1. Name and business address of each 1st-tier subcontractor 
2. Name and business address of each DBE subcontractor, DBE vendor, and DBE trucking company, 

regardless of tier 
3. Date of payment and total amount paid to each business 
 
If you are a DBE contractor, include the date of work performed by your own forces and the 
corresponding value of the work. 

Before the 15th day of each month for the previous month’s work, submit: 

1. Monthly DBE Trucking Verification form 
2. Monthly DBE Payment form 
 
If a DBE is decertified before completing its work, the DBE must notify you in writing of the decertification 
date. If a business becomes a certified DBE before completing its work, the business must notify you in 
writing of the certification date. Submit the notifications. On work completion, complete a Disadvantaged 
Business Enterprises (DBE) Certification Status Change form. Submit the form within 30 days of Contract 
acceptance. 

Upon work completion, complete a Final Report � Uti lization of Disadvantaged Business Enterprises 
(DBE), First-Tier Subcontractors form. Submit it within 30 days of Contract acceptance. The Department 
withholds $10,000 until the form is submitted. The Department releases the withhold upon submission of 
the completed form. 

5-1.13B(2)  Performance of Disadvantaged Business Enterprises 

Section 5-1.13(B)(2) applies if a DBE goal is shown on the Notice to Bidders. 

DBEs must perform work or supply materials as listed on the DBE Commitment form. 

Do not terminate or substitute a listed DBE for convenience and perform the work with your own forces or 
those of an affiliate, a non-DBE firm, or another DBE firm or obtain materials from other sources without 
authorization from the Department. 

The Department authorizes a request to use other forces or sources of materials if it shows any of the 
following justifications: 

1. Listed DBE fails or refuses to execute a written contract based on the plans and specifications for the 
project. 

2. You stipulated that a bond is a condition of executing the subcontract and the listed DBE fails to meet 
your bond requirements. 

3. Work requires a contractor license and the listed DBE does not have a valid license under the 
Contractors License Law. 

4. Listed DBE fails or refuses to perform the work or furnish the listed materials. 
5. Listed DBE’s work is unsatisfactory and not in compliance with the Contract. 
6. Listed DBE is ineligible to work on the project because of suspension or debarment. 
7. Listed DBE becomes bankrupt or insolvent. 
8. Listed DBE voluntarily withdraws with written notice from the Contract. 
9. Listed DBE is ineligible to receive credit for the type of work required. 
10. Listed DBE owner dies or becomes disabled resulting in the inability to perform the work on the 

Contract. 
11. Department determines other documented good cause under 49 CFR 26.53. 
 
Notify the original DBE of your intent to use other forces or material sources and provide the reasons. 
Provide the DBE with 5 business days to respond to your notice and advise you and the Department of 
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the reasons why the use of other forces or sources of materials should not occur. Your request to use 
other forces or material sources must include: 

1. 1 or more of the reasons listed in the preceding paragraph 
2. Notices from you to the DBE regarding the request 
3. Notices from the DBE to you regarding the request 
 
If the Department authorizes the termination or substitution of a listed DBE, make good faith efforts to find 
another DBE. The substitute DBE must (1) perform at least the same dollar amount of work as the original 
DBE under the Contract to the extent needed to meet the DBE goal and (2) be certified as a DBE with the 
work code applicable to the type of work the DBE will perform on the Contract at the time of your request 
for substitution. Submit your documentation of good faith efforts within 7 days of your request for 
authorization of the substitution. The Department may authorize a 7-day extension of this submittal period 
at your request. Refer to 49 CFR 26 app A for guidance regarding evaluation of good faith efforts to meet 
the DBE goal. 

Unless the Department authorizes a request to terminate or substitute a listed DBE, the Department does 
not pay for work unless it is performed or supplied by the DBE listed on the DBE Commitment form. You 
may be subject to other sanctions under 49 CFR 26. 

5-1.13C  Disabled Veteran Business Enterprises 

Not used 

5-1.13E�5-1.13I  Reserved 
5-1.14�5-1.15  RESERVED 
5-1.16  REPRESENTATIVE 

Before starting work, assign a representative to: 

1. Receive the Engineer’s orders 
2. Prosecute the Engineer’s orders 
3. Supervise the workers 
4. Coordinate the subcontractors’ work 
 
The representative must be present at the job site while work is in progress. The representative must 
submit contact information (name, telephone number) so the representative can be easily contacted to 
perform emergency work while work is not in progress. 

5-1.17  CHARACTER OF WORKERS 
If a worker appears to the Engineer to be incompetent or acts disorderly or improperly, discharge the 
worker immediately upon request. Do not employ that worker again on the work. 

5-1.18�5.19  RESERVED 
5-1.20  COORDINATION WITH OTHER ENTITIES 
5-1.20A  General 

Other entities may perform work at or near the job site and material sources at any time. Coordinate 
activities to avoid delays. 

Each contractor or other entity performing work at or near the job or material site is responsible to the 
other for damage to work, persons, or property and for costs due to unnecessary delays. 

5-1.20B  Permits, Licenses, Agreements, and Certifications 
5-1.20B(1)  General 
Comply with PLACs. The Department makes PLAC changes under section 4-1.05. Maintain a copy of 
each PLAC at the job site. 

5-1.20B(2)  Before Award 
To make a change to a PLAC made available to you before award, submit the proposed change. The 
Department sends the proposed change to the appropriate authority for consideration. 
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5-1.20B(3)  After Award 

Confirm with the Engineer which after-award PLACs are obtained by the Department and which are 
obtained by the Contractor. 

To make a change to an after-award PLAC obtained by the Department, submit the proposed change. 
The Department sends the proposed change to the appropriate authority for consideration. 

Obtain those PLACs to be issued to you and pay fees and costs associated with obtaining them. Submit 
copies of Contractor-obtained after-award PLACs for review. 

5-1.20B(4)  Contractor�Property Owner Agreement 

Before procuring material from or disposing of material on nonhighway property: 

1. Submit a written agreement from the property owner: 
1.1. For property use 
1.2. Absolving the Department from responsibility in connection with the property 

2. Obtain authorization to start 
 
Before Contract acceptance, submit a document signed by the owner of the material source or disposal 
site stating that the Contractor has complied with the Contractor-owner agreement. 

5-1.20C  Railroad Relations 
Not Used. 

5-1.20D�5-1.20F  Reserved 
5-1.21�5-1.22  RESERVED 
5-1.23  SUBMITTALS 
5-1.23A  General 
Section 5-1.23 includes specifications for action and informational submittals. 

Any submittal not specified as an informational submittal is an action submittal. 

Submit action and informational submittals to the Engineer. 

Each sheet of a submittal must include: 

1. Contract number 
2. District�County�Route�Post Mile 
3. Structure name and number, if any 
 
The Department rejects a submittal if it has any error or any omission. 

Convert foreign language documents to English and U.S. customary units. 

5-1.23B  Action Submittals 
5-1.23B(1)  General 

Action submittals include: 

1. Shop drawings 
2. Product data 
3. Samples 
4. Test samples 
5. Quality control plans 
6. Work plans 
7. Material sources 
8. Test data, test results, and evaluation reports 
 
Maintain a sequential list of submittals except for samples, test samples, and material sources. With each 
individual submittal, submit a copy of the updated list. 
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Submit an action submittal before the start of the affected work to allow for review and corrections without 
work delays. 

Except for test samples, obtain the Department’s authorization for action submittals before you perform 
work based on them. 

Except for shop drawings and test samples, allow 15 days for review. 

For a revised submittal, allow the same number of days for review as for the original submittal. 

The time allowed for the review of a submittal starts when the Department receives the submittal. 

If the last day for submitting a document falls on a Saturday or holiday, it may be submitted on the next 
business day with the same effect as if it had been submitted on the day specified. 

Do not change the scope of work on revised submittals. 

The Department’s authorization of a submittal does not void any Contract part. 

5-1.23B(2)  Shop Drawings 
Submit shop drawings as specified and as otherwise required to control the work. 

Each drawing and calculation sheet must be in black ink and sequentially numbered. 

Each drawing sheet must: 

1. Be 11 by 17 inches 
2. Be on minimum of 20 lb paper 
3. Have text of minimum nominal height of 5/32 inch 
 
Each calculation sheet must: 

1. Be 8-1/2 by 11 inches 
2. Have text of a minimum 12-point font 
 
Text and graphics must be legible for photocopying and reduction. 

Calculations must demonstrate the design adequacy. Calculations specified as independently checked 
must be sealed and signed by an engineer who is registered as a civil engineer in the State and who did 
not seal and sign the drawings. 

Allow 20 days for the review. 

If multiple sets are submitted simultaneously or an additional set is submitted before the review of a 
previously submitted set is complete, designate the sequence that the sets are to be reviewed. Allow 
review time specified plus 15 days for each additional set. A set consists of 40 or fewer sheets. 

If drawings require corrections, the Department: 

1. Describes deficiencies 
2. Stamps the drawings with the date that the review stopped 
3. Returns the drawings 
 
Show set revision number. Uniquely number each revised detail. Show the number in an inverted triangle 
near the revised portion of the detail. In a legend, describe and date the revision. 

Upon review completion, the Department returns 1 copy that shows the authorized date. 

To make a change to an authorized drawing, submit it as specified for a new submittal. Note the changes. 

After the work shown on the drawings is complete, submit electronic copies of as-built drawings. Include 
an index of sheet numbers and titles on the 1st sheet for each structure. Arrange the drawings in the 
drawing-number order shown in the index. 
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5-1.23B(3)  Product Data 

Reserved 

5-1.23B(4)  Samples 
Reserved 

5-1.23B(5)  Test Samples 
For test samples, comply with section 6-3.05G. 

If requested, obtain the Department’s authorization for the material before incorporating the material 
represented by the test sample into the work. 

5-1.23B(6)  Quality Control Plans 
Submit 7 copies of each authorized QC plan and make 1 copy available at each location where work is 
performed. 

5-1.23B(7)  Work Plans 

Reserved 

5-1.23C  Informational Submittals 

Informational submittals include: 

1. Assignments 
2. Certificates of compliance 
3. Manufacturer instructions not associated with drawing submittals 
4. Notifications 
5. PLACs 
6. Subcontracts 
 
5-1.24�5-1.25  RESERVED 
5-1.26  CONSTRUCTION SURVEYS 
5-1.26A General 
5-1.26A(1) Summary 
Section 5-1.26 includes specifications for furnishing and setting construction stakes and markers to 
establish the lines and grades required for the completion of the work and as necessary for the Engineer 
to check lines, grades, alignment and elevations. 

You must perform construction staking as necessary to control the work. Furnish and set construction 
stakes and marks with accuracy adequate to assure that the completed work conforms to the lines, 
grades, and section. Vertical alignment and the coordinates of centerlines and layout lines will be 
furnished to you at the pre-construction conference for use in performing the construction staking. 

5-1.26A(2) Definitions 

You must follow all procedures, methods, and typical stake markings under Chapter 12, Construction 
Surveys, of the Caltrans publication �Surveys Manual.� Copies of the �Survey Manual� may be purchased 
from Caltrans Publications Unit 1900 Royal Oaks Drive, Sacramento, California 95815, (916) 445-3520. 

5-1.26A(3) Submittals 

You must submit all computations necessary to establish the exact position of the work from control 
points. All computations, survey notes, and other records necessary to accomplish the work must be 
neat, legible, and accurate. Copies of such computation, notes and other records must be furnished to the 
Engineer prior to beginning work that requires their use.  

Upon completion of construction staking and prior to acceptance of the contract, all computations, survey 
notes, and other data used to accomplish the work must be submitted to the Engineer and will become 
the property of the County. 

5-1.26A(4) Quality Control and Assurance 
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Not used. 

5-1.26B MATERIALS 
Not used. 

5-1.26C CONSTRUCTION 

Construction stakes and marks (including paint marks) must be removed from the site of work when no 
longer needed. 

5-1.26D PAYMENT 

The Department pays you for construction staking as follows: 

1. A total of 90 percent of the item total over the life of the contract. 
2. A total of 100 percent of the item total upon submission of final computations, notes and other data. 
 
5-1.27  RECORDS 
5-1.27A  General 
Reserved 

5-1.27B  Record Retention 

Retain project records from bid preparation through: 

1. Final payment 
2. Resolution of claims, if any 
 
For at least 4 years after the later of these, retain cost records, including records of: 

1. Bid preparation 
2. Overhead 
3. Payrolls 
4. Payments to subcontractors and suppliers 
5. Cost accounting 
 
Maintain the records in an organized way in the original format, electronic and hard copy, conducive to 
professional review and audit. 

5-1.27C  Record Inspection, Copying, and Auditing 

Make your records available for inspection, copying, and auditing by City and/or State representatives for 
the same time frame specified under section 5-1.27B. The records of subcontractors and suppliers must 
be made available for inspection, copying, and auditing by City and/or State representatives for the same 
period. Before Contract acceptance, the City and/or State representative notifies the Contractor, 
subcontractor, or supplier 5 business days before inspection, copying, or auditing. 

If an audit is to start more than 30 days after Contract acceptance, the City and/or State representative 
notifies the Contractor, subcontractor, or supplier when the audit is to start. 

5-1.27D  Cost Accounting Records 
Maintain cost accounting records for the project distinguishing between the following work cost 
categories: 

1. Work performed based on bid item prices 
2. Change order work other than extra work. Distinguish this work by: 

2.1. Bid item prices 
2.2. Force account 
2.3. Agreed price 

3. Extra work. Distinguish extra work by: 
3.1. Bid item prices 
3.2. Force account 
3.3. Agreed price 
3.4. Specialist billing 
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4. Work performed under potential claim records 
5. Overhead 
6. Subcontractors, suppliers, owner-operators, and professional services 
 
Cost accounting records must include: 

1. Final cost code lists and definitions 
2. Itemization of the materials used and corresponding vendor’s invoice copies 
3. Direct cost of labor 
4. Equipment rental charges 
5. Workers’ certified payrolls 
6. Equipment: 

6.1. Size 
6.2. Type 
6.3. Identification number 
6.4. Hours operated 
 

5-1.27E  Change Order Bills 

Maintain separate records for change order work costs. 

Submit change order bills to the Engineer. 

5-1.28�5-1.29  RESERVED 
5-1.30  NONCOMPLIANT AND UNAUTHORIZED WORK 
Correct or remove and replace work that does not comply with the Contract, is unauthorized, or both. The 
Department does not pay for any of the following: 

1. Corrective, removal, or replacement work 
2. Unauthorized work 
 
If ordered, submit a work plan for the corrective, removal, or replacement work. 

The Department may reduce payment for noncompliant work left in place. 

If you fail to comply promptly with an order under section 5-1.30, the Department may correct, remove, or 
replace noncompliant or unauthorized work. The Department deducts the cost of this work. 

5-1.31  JOB SITE APPEARANCE 

Keep the job site neat. In areas visible to the public: 

1. If practicable, dispose of debris removed during clearing and grubbing concurrently with its removal. If 
stockpiling is necessary, dispose of weekly. 

2. Furnish trash bins for debris from construction. Place debris in trash bins daily. 
3. Stack forms for falsework to be reused neatly and concurrently with their removal. 
 
5-1.32  AREAS FOR USE 
Occupy the highway only for purposes necessary to perform the work. 

If no City-owned area is designated for the Contractor’s use, you may arrange for temporary storage with 
the Department. 

Defend, indemnify, and hold the City harmless to the same extent as under section 7-1.05. 

The Department does not allow temporary residences within the highway. 

5-1.33  EQUIPMENT 
Clearly stencil or stamp at a clearly visible location on each piece of equipment except hand tools an 
identifying number and: 
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1. On compacting equipment, its make, model number, and empty gross weight that is either the 
manufacturer’s rated weight or the scale weight 

2. On meters and on the load-receiving element and indicators of each scale, the make, model, serial 
number, and manufacturer’s rated capacity 

 
Submit a list describing each piece of equipment and its identifying number. 

Upon request, submit manufacturer’s information that designates portable vehicle scale capacities. 

For proportioning materials, use measuring devices, material plant controllers, and under supports 
complying with section 9-1.02B. 

Measuring devices must be tested and approved under California Test 109 in the Department’s presence 
by any of the following: 

1. County Sealer of Weights and Measures 
2. Scale Service Agency 
3. Division of Measurement Standards Official 
 
The indicator over-travel must be at least 1/3 of the loading travel. The indicators must be enclosed 
against moisture and dust. 

Group measuring system dials such that the smallest increment for each indicator can be read from the 
location at which proportioning is controlled. 

5-1.34�5-1.35  RESERVED 
5-1.36  PROPERTY AND FACILITY PRESERVATION 
5-1.36A  General 

Preserve property and facilities, including: 

1. Adjacent property 
2. Department’s instrumentation 
3. ESAs 
4. Lands administered by other agencies 
5. Railroads and railroad equipment 
6. Roadside vegetation not to be removed 
7. Temporary work 
8. Utilities 
9. Waterways 
10. Survey monuments 
 
Immediately report damage to the Engineer. 

If you cause damage, you are responsible. 

The Department may make a temporary repair to restore service to a damaged facility. 

Install sheet piling, cribbing, bulkheads, shores, or other supports necessary to support existing facilities 
or support material carrying the facilities. 

Maintain temporary facilities until they are no longer needed. 

Dispose of temporary facilities when they are no longer needed. 

Excavate and backfill as necessary to remove temporary facilities. Backfill with materials of equal or 
better quality and to a comparable density of surrounding materials and grade surface to match the 
existing grade and cross slope. 

5-1.36B  Landscape 
If you damage plants not to be removed: 
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1. Dispose of them unless the Engineer authorizes you to reduce them to chips and spread the chips 
within the highway at locations designated by the Engineer 

2. Replace them 
 
Replace plants with plants of the same species. 

Replace trees with 24-inch-box trees. 

Replace shrubs with no. 15-container shrubs. 

Replace ground cover plants with plants from flats. Replace Carpobrotus ground cover plants with plants 
from cuttings. Plant ground cover plants 1 foot on center. 

If a plant establishment period is specified, replace plants before the start of the plant establishment 
period; otherwise, replace plants at least 30 days before Contract acceptance. 

Water each plant immediately after planting and saturate the backfill soil around and below the roots or 
ball of earth around the roots of each plant. Water as necessary to maintain plants in a healthy condition 
until Contract acceptance. 

5-1.36C  Railroad Property 
Not Used. 

5-1.36D  Nonhighway Facilities 

The Department may rearrange a nonhighway facility during the Contract. Rearrangement of a 
nonhighway facility includes installation, relocation, alteration, or removal of the facility. 

The Department may authorize facility owners and their agents to enter the highway to perform 
rearrangement work for their facilities or to make connections or repairs to their property. Coordinate 
activities to avoid delays. 

Notify the Engineer at least 3 business days before you contact the regional notification center under 
Govt Code § 4216 et seq. Failure to contact the notification center prohibits excavation. 

Before starting work that could damage or interfere with underground infrastructure, locate the 
infrastructure described in the Contract, including laterals and other appurtenances, and determine the 
presence of other underground infrastructure inferred from visible facilities such as buildings, meters, and 
junction boxes. 

Notify the Engineer if the infrastructure described in the Contract cannot be found. If after giving the 
notice, you find the infrastructure in a substantially different location from described, finding the 
infrastructure is change order work. 

Underground infrastructure described in the Contract may be in different locations from described, and 
additional infrastructure may exist. 

Upon discovering an underground main or trunk line not described in the Contract, immediately notify the 
Engineer and the infrastructure owner. The Engineer orders the locating and protecting of the 
infrastructure. The locating and protecting is change order work. If ordered, repair infrastructure damage. 
If the damage is not due to your negligence, the repair is change order work. 

If necessary underground infrastructure rearrangement is not described in the Contract, the Engineer may 
order you to perform the work. The rearrangement is change order work. 

If you want infrastructure rearrangement different from that described in the Contract: 

1. Notify the Engineer 
2. Make an arrangement with the infrastructure owner 
3. Obtain authorization for the rearrangement 
4. The Department does not adjust time or payment for rearrangement different from that described the 

Contract 
5. Pay the infrastructure owner any additional cost 
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Immediately notify the Engineer of a delay due to: 

1. The presence of main line underground infrastructure not described in the Contract or in a 
substantially different location 

2. Rearrangement different from that described the Contract 
 
Temporary utility facilities shown on the plans are anticipated to be placed before March 1, 2016. 

Installation of the utilities shown in the following table requires coordination with your activities. All utility 
relocations must be included in your CPM baseline schedule. Make the necessary arrangements with the 
utility company through the Engineer and submit a schedule: 

1. Verified by a representative of the utility company 
2. Allowing at least the time shown for the utility owner to complete its work 
 

Utility Relocation and Contractor-Arranged Time for the Relocation 
Utility Utility address Location Days Notification 

AT&T Astrid Willard 
AT&T Public Works Liaison 
2700 Watt Ave. Room 3473-11 
Sacramento, Ca 95821 

All 
relocations 
station 
104+75 to 
108+80. 

15 3 weeks 

Comcast Steve Abelia  
1242 National Drive 
Sacramento, Ca 95834 

Underground 
relocations 
station 
106+00 to 
108+80 

5 3 weeks 

PG&E Jennifer Donovan 
PG&E Service Planning 
Department 
4636 Missouri Flat Road 
Placerville, CA 95667 

Underground 
relocation 
station 
106+80 to 
108+50 

10  3 weeks 

 

 

Notify the following utilities two weeks before excavating near the transmission tower (station 107+90 lt) 
and the utility poles and guy anchors (stations 104+75-105+25 rt, 106+40 lt, 106+90 lt, and 106+80 rt). 

Utility Utility address 
PG&E Jennifer Donovan 

PG&E Service Planning 
Department 
4636 Missouri Flat Road 
Placerville, CA 95667 

 

 
5-1.36E  Survey Monuments 

Protect survey monuments on and off the highway. Upon discovery of a survey monument not identified 
and located immediately: 

1. Stop work near the monument 
2. Notify the Engineer 
 
Do not resume work near the monument until authorized. 
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5-1.37  MAINTENANCE AND PROTECTION 
5-1.37A  General 

Maintain and protect work until the Department has granted relief from maintenance or accepted the 
Contract. 

Do not remove any padlock used to secure a portion of the work until the Engineer is present to replace it. 
Notify the Engineer at least 3 days before removing the lock. 

Prevent construction equipment that exceeds the maximum weight limits in Veh Code Div 15 from 
operating on completed or existing treated base, pavement, or structures. 

5-1.37B  Load Limits 
5-1.37B(1)  General 
For areas within the project limits and subject to the Contractor providing protective measures and 
repairing related damage, construction equipment exceeding the size or weight limits in Veh Code Div 15 
may move over: 

1. Public roads within the highway 
2. Treated base or pavement under construction or completed 
3. Culverts and pipes 
4. Structures not open to traffic that are designed for AASHTO HS20-44 live loading, except culverts 

and pipes. Before crossing one of these structures, submit the dimensions and maximum axle 
loadings of the equipment; and unless a material hauling equipment lane on a bridge is shown on the 
drawings, comply with the following specifications: 
4.1. The maximum loading on a bridge due to pneumatic-tired truck and trailer combinations must 

not exceed: 
4.1.1. 28,000 lb for single axles 
4.1.2. 48,000 lb for tandem axles 
4.1.3. 60,000 lb total gross load for single vehicles 
4.1.4. 110,000 lb total gross load for truck and trailer or semi-trailer combinations 

4.2. The loading on a bridge due to 2- and 3-axle pneumatic tired earthmovers must not exceed 
that shown in the following table: 

 
Allowable Construction Loading on Bridges for 2- and 3-Axle Earthmovers 

Bridge girder center-to-center spacing 
(feet) 

Maximum axle loading 
(pounds) 

4 28,000 
5 29,000 
6 30.000 
7 32,000 
8 34,000 
9 37,000 

10 and over 40,000 
NOTE: Minimum axle spacing: 
For 2-axle earthmovers: 

Axles 1 to 2 = 20 feet�
For 3-axle earthmovers: 

Axles 1 to 2 = 8 feet 
Axles 2 to 3 = 20 feet 

 
5. Completed or existing base, pavement, and structures under the Caltrans Transportation Permits 

Manual, whether open to the public or not 
 
Loads imposed on existing, new, or partially completed structures must not exceed the load carrying 
capacity of the structure or any portion of the structure as determined by AASHTO LRFD with interims 
and California Amendments, Design Strength Limit State II. The f’c to be used in computing the load 
carrying capacity must be the smaller of the following: 

1. Actual compressive strength at the time of loading 
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2. Value of f’c shown on the plans for that portion of the structure or 2.5 times the value of fc shown on 
the plans for portions of the structure where no f’c is shown 

 
5-1.37B(2)  Increased Load Carrying Capacity 

You may submit a request to the Department to redesign a structure to increase its load carrying 
capacity. 

The Department does not authorize a redesign for any of the following: 

1. Load increase more than 130,000 lb per single axle or pair of axles less than 8 feet apart 
2. Total gross vehicle weight more than 330,000 lb 
 
Your request to the Department must include: 

1. Description of the structure or structures 
2. Detailed overload description 
3. Date the revised plans are required 
4. Signed statement agreeing to pay the costs, including the engineering costs 
5. Signed statement agreeing to waive a time extension request for any delay 
 
If the Department authorizes a redesign to strengthen the structure, the Engineer notifies you of the 
change’s estimated cost and availability date of the revised plans. If the cost and date are satisfactory to 
you, the Engineer prepares a Change Order for the changes. 

5-1.37B(3)  Material Hauling Equipment Lane on Bridges 

Section 5-1.37B(3) applies to a bridge constructed with a material hauling equipment lane. 

You may cross the bridge with pneumatic-tired material hauling equipment that exceeds the size and 
weight limits specified but that does not exceed the load limits shown on the material hauling equipment 
loading diagram on the plans. 

For each bridge with a material hauling equipment lane: 

1. Construct a minimum 150-foot approach at each bridge end to a grade that provides a smooth 
transition to the bridge roadway grade. Maintain these approaches in a smooth and uniform condition 
during the operation of the equipment. 

2. Operate equipment in a way that prevents jolting and bouncing of the equipment while crossing the 
bridge. 

3. Confine equipment to the material hauling lane using temporary barriers unless the plans show that 
the entire bridge may be used for hauling equipment and the permanent barriers are completed. 

4. At most 1 piece of equipment may be on the bridge at one time. 
 
If ordered, verify the weight of loaded material hauling equipment by weighing. The Department furnishes 
individual wheel or axle type scales. The Department weighs the equipment within the project limits and 
within the highway at a location accessible to the equipment. You determine the exact weighing location. 
Install and maintain the scales. Installing and maintaining scales is change order work. 

5-1.38  MAINTENANCE AND PROTECTION RELIEF 
You may request relief from maintenance and protection responsibilities on a completed work portion. 
The work portion must have been completed under the Contract and to the Engineer’s satisfaction. Work 
parts eligible for relief include: 

1. Completed 0.3 mi of roadway or 0.3 mi of one roadway of a divided highway or frontage road 
including: 
1.1. Planned roadway protection work 
1.2. Lighting 
1.3. Required traffic control 
1.4. Access facilities 

2. Bridge or other major structure 
3. Complete unit of a traffic control signal system or a highway lighting system 
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4. Nonhighway facility constructed for another agency 
 
If relieved by the Department, you are not required to perform further work on that portion of work. On a 
relieved portion of work, you are not responsible for damage, including damage caused by traffic or the 
elements, except for that caused by your own activities or negligence. 

5-1.39  DAMAGE REPAIR AND RESTORATION 
5-1.39A  General 
Before Contract acceptance, restore damaged work to the same state of completion as before the 
damage. Restoration of damaged work includes restoration of erected falsework and formwork. 

The Department does not adjust payment for repair or restoration that the Engineer determines was 
caused by your failure to construct the work under the Contract or protect the work. 

5-1.39B  Damage Caused by an Act of God 

Under Pub Cont Code § 7105, the Department pays for repair or restoration to damaged work in excess 
of 5 percent of the total bid if the damage was caused by an act of God. 

Submit a request for repair or restoration work payment before performing work other than emergency 
work. 

The Engineer determines the repair or restoration work cost under section 9-1.04 except markups are not 
allowed. 

The Department may change the Contract for the areas requiring repair or restoration. If the cost for the 
changes exceeds the repair or restoration cost based on the Bid Item List, the Engineer determines the 
payment adjustment under section 9-1.04. 

5-1.39C  Landscape Damage 
5-1.39C(1)  General 
Repair slopes or other existing facilities that were damaged after starting job site activities and before 
starting plant establishment. 

As ordered, replace plants that have been damaged from either or both of the following conditions: 

1. Ambient air temperature falling below 32 degrees F during the plant establishment period 
2. Department or its supplier restricting or stopping water delivery during the plant establishment period 
 
This plant replacement work is change order work. 

5-1.39C(2)  Plant Establishment Period of 3 Years or More 

Section 5-1.39C(2) applies if a plant establishment period of 3 years or more is shown on the Notice to 
Bidders. Perform work specified in section 5-1.39C(2) as ordered. 

Repair slopes or other existing facilities that were damaged before starting job site activities. This work is 
change order work. 

Repair slopes or other existing facilities that were damaged by a change in the runoff pattern from that 
which existed on the date of the Notice to Bidders and was the result of work by others within the 
highway. This work is change order work. 

Replace plants and repair slopes, irrigation systems, and other highway facilities damaged as a result of 
rain during the plant establishment period. The Department pays 1/2 the accumulated costs in excess of 
the greater of 5 percent of the plant establishment work or $2,000; the Contractor pays the other 1/2. The 
Engineer determines the repair cost under section 9-1.04. 

5-1.40�5-1.41  RESERVED 
5-1.42  REQUESTS FOR INFORMATION 
Submit an RFI upon recognition of any event or question of fact arising under the Contract. 
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The Engineer responds to the RFI within 5 days. Proceed with the work unless otherwise ordered. You 
may protest the Engineer’s response by: 

1. Submitting an Initial Potential Claim Record within 5 days after receiving the Engineer’s response 
2. Complying with section 5-1.43 
 
5-1.43  POTENTIAL CLAIMS AND DISPUTE RESOLUTION 
5-1.43A  General 
Minimize and mitigate impacts of potentially claimed work or event. 

For each potential claim, assign an identification number determined by chronological sequencing and the 
1st date of the potential claim. 

Use the identification number for each potential claim on the: 

1. Initial Potential Claim Record 
2. Supplemental Potential Claim Record 
3. Full and Final Potential Claim Record 
 
Failure to comply with this procedure is: 

1. Waiver of the potential claim and a waiver of the right to a corresponding claim for the disputed work 
in the administrative claim procedure 

2. Bar to arbitration (Pub Cont Code § 10240.2) 
 
5-1.43B  Initial Potential Claim Record 
Submit an Initial Potential Claim Record within 5 days of the Engineer’s response to the RFI or within 5 
days from the date when a dispute arises due to an act or failure to act by the Engineer. The Initial 
Potential Claim Record establishes the claim nature and circumstances. The claim nature and 
circumstances must remain consistent. 

The Engineer responds within 5 days of receiving the Initial Potential Claim Record. Proceed with the 
potentially claimed work unless otherwise ordered. 

Within 20 days of a request, provide access to the project records determined necessary by the Engineer 
to evaluate the potential claim. 

5-1.43C  Supplemental Potential Claim Record 
Within 15 days of submitting the Initial Potential Claim Record, submit a Supplemental Potential Claim 
Record including: 

1. Complete nature and circumstances causing the potential claim or event 
2. Contract specifications supporting the basis of a claim 
3. Estimated claim cost and an itemized breakdown of individual costs stating how the estimate was 

determined 
4. TIA 
 
The Engineer evaluates the Supplemental Potential Claim Record and furnishes you a response within 20 
days of receiving the submittal. To pursue a potential claim, comply with sections 5-1.43D and 5-1.43E. 

If the estimated cost or effect on the scheduled completion date changes, update the Supplemental 
Potential Claim Record information as soon as the change is recognized and submit this information. 

5-1.43D  Full and Final Potential Claim Record 
Notify the Engineer within 10 days of the completion date of the potentially claimed work. The Engineer 
authorizes this completion date or notifies you of a revised date. 

Within 30 days of the completion of the potentially claimed work, submit a Full and Final Potential Claim 
Record including: 
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1. A detailed factual account of the events causing the potential claim, including: 
1.1. Pertinent dates 
1.2. Locations 
1.3. Work items affected by the potential claim 

2. The Contract documents supporting the potential claim and a statement of the reasons these parts 
support entitlement 

3. If a payment adjustment is requested, an itemized cost breakdown. Segregate costs into the following 
categories: 
3.1. Labor, including: 

3.1.1. Individuals 
3.1.2. Classifications 
3.1.3. Regular and overtime hours worked 
3.1.4. Dates worked 

3.2. Materials, including: 
3.2.1. Invoices 
3.2.2. Purchase orders 
3.2.3. Location of materials either stored or incorporated into the work 
3.2.4. Dates materials were transported to the job site or incorporated into the work 

3.3. Equipment, including: 
3.3.1. Detailed descriptions, including make, model, and serial number 
3.3.2. Hours of use 
3.3.3. Dates of use 
3.3.4. Equipment rates at the rental rate listed in Labor Surcharge and Equipment Rental 

Rates in effect when the affected work related to the claim was performed 
4. If a time adjustment is requested: 

4.1. Dates for the requested time. 
4.2. Reasons for a time adjustment. 
4.3. Contract documentation supporting the requested time adjustment. 
4.4. TIA. The TIA must demonstrate entitlement to a time adjustment. 

5. Identification and copies of your documents and copies of communications supporting the potential 
claim, including certified payrolls, bills, cancelled checks, job cost reports, payment records, and 
rental agreements 

6. Relevant information, references, and arguments that support the potential claim 
 
The Department does not consider a Full and Final Potential Claim Record that does not have the same 
nature, circumstances, and basis of claim as those specified on the Initial Potential Claim Record and 
Supplemental Potential Claim Record. 

The Engineer evaluates the information presented in the Full and Final Potential Claim Record and 
furnishes you a response within 30 days of its receipt unless the Full and Final Potential Claim Record is 
submitted after Contract acceptance, in which case, a response may not be furnished. The Engineer’s 
receipt of the Full and Final Potential Claim Record must be evidenced by postal return receipt or the 
Engineer’s written receipt if delivered by hand. 

5-1.43E  Alternative Dispute Resolution 
5-1.43E(1)  General 

Section 9 applies. Article 7 of the Draft Contract applies. 

5-1.44�5-1.45  RESERVED 
5-1.46  FINAL INSPECTION AND CONTRACT ACCEPTANCE 

When you complete the work, request the Engineer’s final inspection. You will be notified, in writing, of 
any defects or deficiencies to be remedied.  Correct all defects and deficiencies within 5 working days of 
notification. When notified that the work is completed, the Engineer will again inspect the work to ensure 
compliance with the Contract Documents. 

If the Engineer determines that the work is complete, the Engineer recommends to the City Council that 
the Contract be accepted and the Notice of Completion be recorded to accept the Contract. Immediately 
after Contract acceptance, you are relieved from: 
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1. Maintenance and protection duties 
2. Responsibility for injury to persons or property or damage to the work occurring after Contract 

acceptance except as specified in section 6-3.06 
 
5-1.47�5-1.50  RESERVED 
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6  CONTROL OF MATERIALS 
6-1  GENERAL 

6-1.01  GENERAL 

Section 6 includes specifications related to control of materials 

6-2  MATERIAL SOURCE 
6-2.01  GENERAL 

Material incorporated into the work must be new. 

6-2.02  MATERIAL SOURCE 
Before the preconstruction conference, submit material source information on a Caltrans Notice of 
Materials to Be Used form. 

6-2.03  DEPARTMENT-FURNISHED MATERIALS 
Department-furnished materials are listed in the technical specifications section 6-2.03. 

Request Department-furnished material except sign panels at least 15 days before their scheduled 
installation. Request sign panels at least 30 days before their scheduled installation. 

If the Department furnishes the material: 

1. At the job site, unload and store the material 
2. At a location other than the job site, deliver the material to the job site and store it 
 
The Engineer orders the return and disposal of surplus Department-furnished lost or damaged material. 
This returning and disposing of material is change order work. 

You are responsible for the cost of replacing Department-furnished material. The Department deducts 
replacement costs. Department-furnished material not used in the work remains the property of the 
Department. 

6-2.04  LOCAL MATERIALS 

Local material must be: 

1. Mineral material, including rock, sand, or gravel, or earth 
2. Selected material or material procured from an established commercial source and not local borrow 
3. Procured or produced from a source in the work vicinity specifically for project use 
 
Upon your request, the Department tests material from an untested local source. If satisfactory material 
from that source is used in the work, the Department does not charge you for the tests; otherwise, the 
Department deducts test costs. 

6-2.05  BUY AMERICA 
6-2.05A  General 

Reserved 

6-2.05B  Crumb Rubber (Pub Res Code § 42703(D)) 

Furnish crumb rubber with a certificate of compliance. Crumb rubber must be: 

1. Produced in the U.S 
2. Derived from waste tires taken from vehicles owned and operated in the U.S 
 

6-2.05C  Steel and Iron Materials 

Steel and iron materials must be melted and manufactured in the United States except: 

1. Foreign pig iron and processed, pelletized, and reduced iron ore may be used in the domestic 
production of the steel and iron materials 
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2. If the total combined cost of the materials does not exceed the greater of 0.1 percent of the total bid 
or $2,500, materials produced outside the United States may be used if authorized 

 
Furnish steel and iron materials to be incorporated into the work with certificates of compliance and 
certified mill test reports. Mill test reports must indicate where the steel and iron were melted and 
manufactured. 

All melting and manufacturing processes for these materials, including an application of a coating, must 
occur in the United States. Coating includes all processes that protect or enhance the value of the 
material to which the coating is applied. 

 
6-3  QUALITY 

6-3.01  GENERAL 
Store materials and samples in a way that preserves the quality and facilitates prompt inspection. 

6-3.02  SPECIFIC BRAND OR TRADE NAME AND SUBSTITUTION 

A reference to a specific brand or trade name establishes a quality standard and is not intended to limit 
competition. You may use a product that is equal to or better than the specified brand or trade name if 
authorized. 

Submit a substitution request with a time period that: 

1. Follows Contract award 
2. Allows 30 days for review 
3. Causes no delay 
 
Include substantiating data with the substitution request that proves that substitution: 

1. Causes no delay 
2. Is of equal or better quality and suitability 
 
6-3.03  AUTHORIZED LABORATORY LISTS 

Section 6-3.03 applies where an authorized laboratory is specified to be on an Authorized Laboratory List. 

For procedures to be included on an Authorized Laboratory List, go to the METS Web site. 

6-3.04  QUALITY CONTROL 

Material production and testing equipment must measure accurately and precisely. 

Develop, implement, and maintain a QC program. 

Prepare and maintain QC records, including: 

1. Names and qualifications of: 
1.1. Samplers 
1.2. Testers 
1.3. Inspectors 

2. Testing laboratories’ identification and certifications 
3. Testing equipment calibrations and certifications 
4. Inspection reports 
5. Sampling and testing records organized by date and type of material 
6. Test results with comparison of quality characteristic requirements 
7. Test results in relation to action and any suspension limits 
8. Records of corrective actions and suspensions 
 
Within 24 hours, notify the Engineer of any noncompliance identified by your QC program. 

Allow the Department access to all QC records. 
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Submit QC test data and QC test results within 2 business days of test completion. 

6-3.05  QUALITY ASSURANCE 
6-3.05A  General 
The Department may use multiple QA methods for a material. 

The Department may inspect, sample, and test materials for compliance with the Contract at any time. 

The Department’s independent assurance program is described in the Department’s Independent 
Assurance Manual: Procedures for Accreditation of Laboratories and Qualification of Testers. For the 
manual, go to the METS website. 

Allow the Department to record, including photograph and video record, to ensure a material is produced 
to comply with the Contract. 

You may examine the records and reports of tests the Department performs. 

Schedule work to allow time for QA. 

The Department deducts testing costs for work that does not comply with the Contract. 

The Department may retest material previously tested and authorized for use. If the Department notifies 
you of a retest, furnish resources for retesting. 

For a material specified to comply with a State Specification number, the material may comply with a later 
version of the specification. Obtain State Specifications from METS. 

For a material specified to comply with a property shown in the following table, the Department tests 
under the corresponding California Test shown: 

California Tests 
Property California Test 

Relative compaction 216 or 231 
Sand equivalent 217 
Resistance (R-value) 301 
Grading (sieve analysis) 202 
Durability index 229 
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6-3.05B  Source Inspection Expense Deductions 

For each item shown in the following table, the Department deducts the corresponding amount shown: 

Source Inspection Expense Deductions 
Item Distancea Deduction 

Steel pipe piling 
Prestressing system 
Precast concrete members specified as tier 1 or tier 2 in 
section 90-4.01D(1) 
Epoxy-coated reinforcement 
Structural steel for sign structures 
Miscellaneous metal 

> 300 $5,000 
> 3,000 $8,000 

Extinguishable message signs 
Variable message signs 
Changeable message signs 
Service equipment enclosures 
Telephone demarcation cabinets 
Closed circuit television cabinets 
Weigh-in-motion cabinets 
Highway advisory radio cabinets 

> 300 $2,000 

Poles for electrical systems > 300 $1,000 for �10 poles and 
$1,000 for every multiple of 10 
poles thereafter 

Structural steel > 300 The greater of: 
1. $5,000 
2. $0.02/lb 

> 3,000 The greater of: 
1. $8,000 
2. $0.036/lb 

Structural steel paint > 300 The greater of: 
1. $2,000 
2. $0.01/sq ft 

> 3,000 The greater of: 
1. $5,000 
2. $0.015/sq ft 

Check samples > 300 $2,000 
High mast poles > 300 $2,500 

> 3,000 $5,000 
PTFE bearings, � 2 lots > 300 $5,000 

> 3,000 $15,000 
PTFE bearings, > 2 lots > 300 $10,000 

> 3,000 $20,000 
aDistance is air-line miles from both Sacramento and Los Angeles to the inspection source. 
 

6-3.05C  Material Source Inspection and Testing 

Section 6-3.05C applies if a material is to be inspected or tested at the source. 

Submit an inspection request form: 

1. At least 3 business days before the requested inspection date for a material source within California. 
2. At least 5 business days before the requested inspection date for a material source outside California 

but within the U.S. 
3. 50 days before the planned production start for a material source outside the U.S. Notify the Engineer 

at least 20 days before the actual start. 
 
For the inspection request form and the procedure for its submittal, go to the METS Web site. Notify the 
Engineer of each submittal. 



BLAIRS LANE BRIDGE REPLACEMENT PROJECT  City of Placerville 
Contract No. 40604  Special Provisions 
December 15, 2015  SP-50 

6-3.05D  Job Site Inspection and Testing 

Section 6-3.05D applies if a material is to be inspected or tested at the job site. 

The material must be authorized for use before it is incorporated into the work. 

6-3.05E  Certificates of Compliance 

Section 6-3.05E applies (1) where a certificate of compliance is specified and (2) if any material is 
produced outside the U.S. 

Submit a certificate: 

1. Before the material is incorporated into the work. 
2. For each lot of the material. Identify the lot on the certificate. 
3. Signed by the producer of the material and stating that the material complies with the Contract. 
 
6-3.05F  Test Data, Test Reports, and Evaluation Reports 

Reserved 

6-3.05G  Test Samples 

Section 6-3.05G applies where a test sample is specified or if a test sample is requested. 

Notify the Engineer 10 days before taking a sample. 

Submit material to be tested with a Sample Identification Card. For the card, go to the METS Web site. 

Restore work immediately after sampling. 

6-3.05H  Reserved 
6-3.05I  Authorized Facility Audit Lists 

Section 6-3.05I applies where a facility is specified to be on an Authorized Facility Audit List. 

An audit authorized by the Department not more than 3 years before completion of the fabrication 
process is acceptable if the Department determines the audit was for the same type of work to be 
performed. For procedures to be included on an Authorized Facility Audit List, go to the METS Web site. 

6-3.05J  Quality Control Plans 

Reserved 

6-3.05K  Authorized Material Lists 
Section 6-3.05K applies where a material is specified to be on an Authorized Material List. 

The material must be on an Authorized Material List before it is incorporated into the work. 

For procedures to be included on an Authorized Material List, go to the METS Web site. 

6-3.05L  Authorized Material Source Lists 

Section 6-3.05L applies where a material is specified to be on an Authorized Material Source List. 

The material source must be on an Authorized Material Source List before the item from the source is 
incorporated into the work. 

For procedures to be included on an Authorized Material Source List, go to the METS Web site. 

6-3.06  GUARANTEE 
Guarantee that work remains free from substantial defects for 1 year after Contract acceptance except for 
work portions for which you were relieved of maintenance and protection. Guarantee each of these 
relieved work portions for 1 year after the relief date. 

The guarantee excludes damage or displacement caused by an event outside your control, including: 

1. Normal wear and tear 
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2. Improper operation 
3. Insufficient maintenance 
4. Abuse 
5. Unauthorized change 
6. Act of God 
 
During the guarantee period, repair or replace each work portion having a substantial defect. 

The Department does not pay for corrective work. 

During corrective work activities, provide the same insurance specified before Contract acceptance. 

The Contract bonds must be in force until the later of: 

1. Expiration of guarantee period 
2. Completion of corrective work 
 
If a warranty specification conflicts with section 6-3.06, comply with the warranty specification. 

During the guarantee period, the Engineer monitors the completed work. If the Engineer finds work 
having a substantial defect, the Engineer lists work parts and furnishes you the list. 

Within 10 days of receipt of the list, submit for authorization a detailed plan for correcting the work. 
Include a schedule that includes: 

1. Start and completion dates 
2. List of labor, equipment, materials, and any special services you plan to use 
3. Work related to the corrective work, including traffic control and temporary and permanent pavement 

markings 
 
The Engineer notifies you when the plan is authorized. Start corrective work and related work within 15 
days of notice. 

If the Engineer determines corrective work is urgently required to prevent injury or property damage: 

1. The Engineer furnishes you an order to start emergency repair work and a list of parts requiring 
corrective work 

2. Mobilize within 24 hours and start work 
3. Submit a corrective work plan within 5 business days of starting emergency repair work 
 
If you fail to perform work as specified, the Department may perform the work and bill you. 
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7  LEGAL RELATIONS AND RESPONSIBILITY TO THE PUBLIC 
7-1.01  GENERAL 

Section 7 includes specifications regarding your: 

1. Compliance with laws 
2. Responsibilities for public safety and convenience 
3. Responsibilities for indemnification, insurance, and liability 
 
7-1.02  LAWS 
7-1.02A  General 

Comply with laws, regulations, orders, and decrees applicable to the project. Indemnify and defend the 
State against any claim or liability arising from the violation of a law, regulation, order, or decree by you or 
your employees. Immediately report to the Engineer a discrepancy or inconsistency between the Contract 
and a law, regulation, order, or decree. 

If the Department incurs any fines or penalties because of your failure to comply with a law, regulation, 
order, or decree, the Department deducts the amount of the fine or penalty. 

Immediately notify the Engineer if a regulatory agency requests access to the job site or to records. 
Submit a list of documents provided to the agency and issued enforcement actions. 

7-1.02B  U.S. Fair Labor Standards Act 

Comply with 29 USC § 201 et seq. 

7-1.02C  Emissions Reduction 
Submit to the Department the following certification before performing the work 

 I am aware of the emissions reduction regulations being mandated by the California Air Resources 
Board. I will comply with such regulations before commencing the performance of the work and 
maintain compliance throughout the duration of this Contract. 

 
Contract signing constitutes submittal of this certification. 

7-1.02D�7-1.02H  Reserved 
7-1.02I  Government Code 
7-1.02I(1)  General 

Reserved 

7-1.02I(2)  Nondiscrimination 
Under 2 CA Code Regs §§ 8107 and 8203 

1. During the performance of this contract, contractor and its subcontractors shall not unlawfully 
discriminate against any employee or applicant for employment because of race, religion, color, 
national origin, ancestry, physical handicap, medical condition, marital status, age (over 40) or sex. 
Contractors and subcontractors shall insure that the evaluation and treatment of their employees and 
applicants for employment are free of such discrimination. Contractors and subcontractors shall 
comply with the provisions of the Fair Employment and Housing Act (Gov. Code, Section 12900 et 
seq.) and the applicable regulations promulgated thereunder (Cal. Admin. Code, Tit. 2, Section 
7285.0 et seq.). The applicable regulations of the Fair Employment and Housing Commission 
implementing Government Code, Section 12990, set forth in Chapter 5 of Division 4 of Title 2 of the 
California Administrative Code are incorporated into this contract by reference and made a part 
hereof as if set forth in full. Contractor and its subcontractors shall give written notice of their 
obligations under this clause to labor organizations with which they have a collective bargaining or 
other agreement. 

2. This Contractor shall include the nondiscrimination and compliance provisions of this clause in all 
subcontracts to perform work under the contract. 
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STANDARD CALIFORNIA NONDISCRIMINATION CONSTRUCTION CONTRACT SPECIFICATIONS 
(GOV. CODE, SECTION 12990) 

These specifications are applicable to all state contractors and subcontractors having a construction 
contract or subcontract of $5,000, or more. 

1. As used in the specifications: 
a. "Administrator" means Administrator, Office of Compliance Programs, California Department of 

Fair Employment and Housing, or any person to whom the Administrator delegates authority; 
b. "Minority" includes: 

(i) Black (all persons having primary origins in any of the black racial groups of Africa, but 
not of Hispanic origin); 

(ii) Hispanic (all persons of primary culture or origin in Mexico, Puerto Rico, Cuba, Central 
or South America or other Spanish derived culture or origin regardless of race); 

(iii) Asian / Pacific Islander (all persons having primary origins in any of the original 
peoples of the Far East, Southeast Asia, the Indian Subcontinent or the Pacific 
Islands); and 

(iv) American Indian / Alaskan Native (all persons having primary origins in any of the 
original peoples of North America and who maintain culture identification through tribal 
affiliation or community recognition). 

2. Whenever the contractor or any subcontractor subcontracts a portion of the work, it shall physically 
include in each subcontract of $5,000 or more the nondiscrimination clause in this contract directly or 
through incorporation by reference.  Any subcontract for work involving a construction trade shall also 
include the Standard California Construction Contract Specifications, either directly or through 
incorporation by reference. 

3. The contractor shall implement the specific nondiscrimination standards provided in paragraph 6(a) 
through (e) of these specifications. 

4. Neither the provisions of any collective bargaining agreement, nor the failure by a union with whom 
the contractor has a collective bargaining agreement, to refer either minorities or women shall excuse 
the contractor’s obligations under these specifications, Government Code, Section 12990, or the 
regulations promulgated pursuant thereto. 

5. In order for the nonworking training hours of apprentices and trainees to be counted, such 
apprentices and trainees must be employed by the contractor during the training period, and the 
contractor must have made a commitment to employ the apprentices and trainees at the completion 
of their training, subject to the availability of employment opportunities.  Trainees must be trained 
pursuant to training programs approved by the U.S. Department of Labor or the California 
Department of Industrial Relations. 

6. The contractor shall take specific actions to implement its nondiscrimination program.  The evaluation 
of the contractor’s compliance with these specifications shall be based upon its effort to achieve 
maximum results from its actions.  The contractor must be able to demonstrate fully its efforts under 
Steps a. through e. below: 
a. Ensure and maintain a working environment free of harassment, intimidation, and coercion at 

all sites, and at all facilities at which the contractor’s employees are assigned to work.  The 
contractor, where possible, will assign two or more women to each construction project.  The 
contractor shall specifically ensure that all foremen, superintendents, and other on-site 
supervisory personnel are aware of and carry out the contractor’s obligations to maintain such 
a working environment, with specific attention to minority or female individuals working at such 
sites or in such facilities. 

b. Provide written notification within seven days to the director of DFEH when the union or unions 
with which the Contractor has a collective bargaining agreement has not referred to the 
Contractor a minority person or woman sent by the Contractor, or when the Contractor has 
other information that the union referral process has impeded the Contractor’s efforts to meet 
its obligations. 

c. Disseminate the Contractor’s equal employment opportunity policy by providing notice of the 
policy to unions and training, recruitment and outreach programs and requesting their 
cooperation in assisting the Contractor to meet its obligations; and by posting the company 
policy on bulletin boards accessible to all employees at each location where construction work 
is performed. 
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d. Ensure all personnel making management and employment decisions regarding hiring, 
assignment, layoff, termination, conditions of work, training, rates of pay or other employment 
decisions, including all supervisory personnel, superintendents, general foremen, on-site 
foremen, etc., are aware of the Contractor’s equal employment opportunity policy and 
obligations, and discharge their responsibilities accordingly. 

e. Ensure that seniority practices, job classifications, work assignments and other personnel 
practices, do not have a discriminatory effect by continually monitoring all personnel and 
employment related activities to ensure that the equal employment opportunity policy and the 
Contractor’s obligations under these specifications are being carried out. 

7. Contractors are encouraged to participate in voluntary associations which assist in fulfilling their equal 
employment opportunity obligations.  The efforts of a contractor association, joint contractor-union, 
contractor-community, or other similar group of which the contractor is a member and participant, 
may be asserted as fulfilling any one or more of its obligations under these specifications provided 
that the contractor actively participates in the group, makes every effort to assure that the group has a 
positive impact on the employment of minorities and women in the industry, ensures that the concrete 
benefits of the program are reflected in the Contractor’s minority and female workforce participation, 
and can provide access to documentation which demonstrates the effectiveness of actions taken on 
behalf of the Contractor.  The obligation to comply, however, is the Contractor’s. 

8. The Contractor is required to provide equal employment opportunity for all minority groups, both male 
and female, and all women, both minority and non-minority.  Consequently, the Contractor may be in 
violation of the Fair Employment and Housing Act (Gov. Code, Section 12990 et seq.) if a particular 
group is employed in a substantially disparate manner. 

9. Establishment and implementation of a bona fide affirmative action plan pursuant to Section 8104 (b) 
of this Chapter shall create a rebuttal presumption that a contractor is in compliance with the 
requirements of Section 12990 of the Government Code and its implementing regulations. 

10. The Contractor shall not use the nondiscrimination standards to discriminate against any person 
because of race, color, religion, sex, national origin, ancestry, physical handicap, medical condition, 
marital status or age over 40. 

11. The Contractor shall not enter into any subcontract with any person or firm decertified from state 
contracts pursuant to Government Code Section 12990. 

12. The Contractor shall carry out such sanctions and penalties for violation of these specifications and 
the nondiscrimination clause, including suspension, termination and cancellation of existing 
subcontracts as may be imposed or ordered pursuant to Government Code Section 12990 and its 
implementing regulations by the awarding agency.  Any Contractor who fails to carry out such 
sanctions and penalties shall be in violation of these specifications and Government Code Section 
12990. 

13. The Contractor shall designate a responsible official to monitor all employment related activity to 
ensure that the company equal employment opportunity policy is being carried out, to submit reports 
relating to the provisions hereof as may be required by OCP and to keep records.  Records shall at 
least include for each employee the name, address, telephone numbers, construction trade, union 
affiliation if any, employee identification number when assigned, social security number, race, sex, 
status, (e.g., mechanic, apprentice trainee, helper, or laborer), dates of changes in status, hours 
worked per week in the indicated trade, rate of pay, and locations at which the work was performed.  
Records shall be maintained in any easily understandable and retrievable form; however, to the 
degree that existing records satisfy this requirement, contractors shall not be required to maintain 
separate records. 

 
7-1.02J  Reserved 
7-1.02K  Labor Code 
7-1.02K(1)  General 
Work on the job site must comply with Labor Code §§ 1727 and 1770�1815 and 8 CA Code of Regs § 
16000 et seq. Work includes roadside production and processing of materials. 

Payroll records include time cards, cancelled checks, cash receipts, trust fund forms, books, documents, 
schedules, forms, reports, receipts or other information which reflect job assignments, work schedules by 
days and hours, and the disbursement of payment to workers (8 CA Code of Regs § 16000). 
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7-1.02K(2)  Wages 

The Department obtains the general prevailing rate of wages applicable to the work to be done. The rate 
includes: 

1. Basic hourly rate 
2. Employer payments for health and welfare, pension, vacation, apprenticeship training fees, travel 

time, and subsistence pay as provided for in Labor Code § 1773.1 
3. Similar purposes 
 
The general prevailing wage rates and any applicable changes to these wage rates are available from the 
Department of Industrial Relations’ Web site  http://www.dir.ca.gov/. 

For a federal-aid contract, federal wage rate determinations are attached to the contract or available at  

http://wdol.gov/dba.aspx 

Post the general prevailing wage rates at a prominent place at the job site (Labor Code § 1773.2). 

If the minimum wage rates as determined by the United States Secretary of Labor differs from the general 
prevailing wage rates determined by the Director of the California Department of Industrial Relations for 
similar classifications of labor, you and your subcontractors must not pay less than the higher wage rate. 

The wage determinations refer to expiration dates. The determinations with a single asterisk after the 
expiration date, and in effect on the date of advertisement for bids, are good for the life of the Contract. 
The determinations with double asterisks after the expiration date indicate the wage rate to be paid for 
work performed after this date has been determined. If work is to extend past this date, pay the new rate 
and incorporate it into the Contract. Changes in general prevailing wage determinations apply to the 
Contract when the Director of Industrial Relations has issued them at least 10 days before advertisement. 
(Labor Code § 1773.6 and 8 CA Code of Regs 16204) 

The Department does not recognize any claim for additional payment because of a payment by the 
Contractor of any wage rate in excess of the prevailing wage rate specified in the Contract. 

The Contractor and any subcontractor must forfeit to the Department not more than $200 per day or part 
of a day for each worker paid less than the prevailing wage rate and pay the worker the difference 
between the prevailing wage rate and the rate paid (Labor Code § 1775). The Labor Commissioner 
determines the amount of this penalty and bases the amount on: 

1. Whether the failure to pay the correct prevailing wage rate was a good-faith mistake that the 
Contractor or subcontractor promptly and voluntarily corrected upon notice 

2. The prior record of the Contractor or subcontractor in meeting its prevailing wage obligations 
3. The Contractor or subcontractor’s willful failure to pay the correct rate of prevailing wages 
 
If a worker employed by a subcontractor on a public works project is not paid the general prevailing per 
diem wages by the subcontractor, the Contractor is not liable for the penalties described in section 7-
1.02K(2) unless the Contractor had knowledge of the failure to pay the correct general prevailing per diem 
wages or unless the Contractor fails to comply with the following requirements (Labor Code § 1775): 

1. The contract executed between the Contractor and the subcontractor for the performance of work on 
the public works project must include a copy of the requirements in Labor Code §§ 1771, 1775, 1776, 
1777.5, 1813 and 1815. 

2. The Contractor must monitor the payment of the specified general prevailing rate of per diem wages 
by periodic review of the certified payroll records of the subcontractor. 

3. Upon becoming aware of the subcontractor’s failure to pay the specified prevailing rate of wages to 
the subcontractor’s workers, the Contractor must diligently take corrective action to stop or rectify the 
failure, including withholding sufficient funds due the subcontractor for work performed on the public 
works project. 

4. Before making final payment to the subcontractor for work performed on the public works project, the 
Contractor must obtain an affidavit signed under penalty of perjury from the subcontractor that the 
subcontractor has paid the specified general prevailing rate of per diem wages to its employees on 
the public works project and any amounts due under Labor Code § 1813. 
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Under Labor Code § 1775, the Department must notify the contractor on a public works project within 15 
days of receipt by the Department of a complaint of the failure of a subcontractor on that public works 
project to pay workers the general prevailing rate of per diem wages. 

7-1.02K(3)  Certified Payroll Records (Labor Code § 1776) 

Keep accurate payroll records. 

Submit a copy of your certified payroll records, weekly, including those of subcontractors. Include: 

1. Each employee’s: 
1.1. Full name 
1.2. Address 
1.3. Social security number 
1.4. Work classification 
1.5. Straight time and overtime hours worked each day and week 
1.6. Actual wages paid for each day to each: 

1.6.1. Journeyman 
1.6.2. Apprentice 
1.6.3. Worker 
1.6.4. Other employee you employ for the work 

1.7. Pay rate 
1.8. Itemized deductions made 
1.9. Check number issued 

2. Apprentices and the apprentice-to-journeyman ratio 
 
Each certified payroll record must include a Statement of Compliance signed under penalty of perjury that 
declares: 

1. The information contained in the payroll record is true, correct, and complete 
2. The employer has complied with the requirements of sections 1771, 1811, and 1815 for any work 

performed by his or her employees on the public works project 
3. The wage rates paid are at least those required by the Contract 
 
The Department allows the use of a form with identical wording as the Statement of Compliance form 
provided by the Department. 

You may submit certified payroll records to the Engineer. 

Make certified payroll records available for inspection at all reasonable hours at your main office on the 
following basis: 

1. Upon the employee’s request or upon request of the employee’s authorized representative, make 
available for inspection a certified copy of the employee’s payroll record. 

2. Refer the public’s requests for certified payroll records to the Department. Upon the public’s request, 
the Department makes available for inspection or furnishes copies of your certified payroll records. 
Do not give the public access to the records at your main office. 

 
Make all payroll records available for inspection and copying or furnish a copy upon request of a 
representative of the: 

1. Department 
2. Division of Labor Standards Enforcement of the Department of Industrial Relations 
3. Division of Apprenticeship Standards of the Department of Industrial Relations 
 
Furnish the Department the location of the records. Include the street address, city, and county. Furnish 
the Department a notification of a location and address change within 5 business days of the change. 

Comply with a request for the records within 10 days after you receive a written request. If you do not 
comply within this period, the Department withholds from progress payments a $100 penalty for each day 
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or part of a day for each worker until you comply. You are not assessed this penalty for a subcontractor’s 
failure to comply with Labor Code § 1776. 

The Department withholds from progress payments for delinquent or inadequate records (Labor Code § 
1771.5). If you have not submitted an adequate record by the month’s 15th day for the period ending on 
or before the 1st of that month, the Department withholds up to 10 percent of the monthly progress 
estimate, exclusive of mobilization. The Department does not withhold more than $10,000 or less than 
$1,000. 

7-1.02K(4)  Apprentices 
Comply with the apprentice to journeyman ratio requirements (Labor Code § 1777.5(g)). 

Comply with the training contribution requirements (Labor Code § 1777.5(m)(1)). 

For answers to questions, contact the Division of Apprenticeship Standards before starting work. 

The Department deducts from progress payments civil penalties assessed by the Chief of the Division of 
Apprenticeship Standards for violating Labor Code § 1777.5 (Labor Code § 1777.7). 

7-1.02K(5)  Working Hours 

Eight hours is a legal day’s work (Labor Code § 1810). 

The time of service of any worker employed on public work is limited and restricted to 8 hours in 1 day 
and 40 hours in 1 calendar week, except as provided by Labor Code § 1815 (Labor Code § 1811). 

A Contractor’s employee may work more than 8 hours per day and 40 hours per week if the Contractor 
pays the employee 1-1/2 times the basic pay rate for the hours worked in excess of 8 hours per day and 
40 hours per week (Labor Code § 1815). 

For each worker employed in the work for each day the worker works more than 8 hours in 1 day and 40 
hours in 1 calendar week without overtime pay, the Department deducts $25 as a penalty for violating 
Labor Code § 1815 (Labor Code § 1813). 

7-1.02K(6)  Occupational Safety and Health Standards 
7-1.02K(6)(a)  General 

Comply with applicable occupational safety and health standards, rules, regulations, and orders. The 
Occupational Safety and Health Standards Board is the only agency authorized in the State to adopt and 
enforce occupational safety and health standards (Labor Code § 142 et seq.). 

You are the controlling employer and must ensure hazardous conditions are corrected (Labor Code § 
6400). 

The Engineer may notify Cal/OSHA if you fail to establish or maintain a safe and healthful workplace. 

Submit copies of your Injury and Illness Prevention Program and permits required by Cal/OSHA. The 
program must address the use of personal and company-issued electronic devices during work. Do not 
allow the use of entertainment and personal communication devices in the work zone. Workers may use 
a communication device for business purposes in the work area, at a location where their safety and the 
safety of other workers and the traveling public is not compromised. 

7-1.02K(6)(b)  Excavation Safety 
Comply with Labor Code § 6705 while excavating. For an excavation 5 feet or more in depth, submit shop 
drawings for a protective system. 
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The drawings must show the design and details for providing worker protection from caving ground during 
excavation. Shop drawings of protective systems for which the Construction Safety Orders require design 
by a registered professional engineer must be sealed and signed by an engineer who is registered as a 
civil engineer in the State. The submittal must allow review time and include the contents shown in the 
following table except the review time is 65 days for an excavation on or affecting railroad property: 

Drawing Review Time and Contents 
 Plan not requiring a signature Plan requiring a signature 

Review time 5 business days before excavating 20 days before excavating 
Contents Drawings 

Calculations 
Material information 
Proprietary system information 

Drawings 
Calculations 
Material information 
Proprietary system information 
Soil classification 
Soil properties 
Soil design calculations 

 

7-1.02K(6)(c)  Tunnel Safety 
Cal/OSHA classifies tunnels into one of the following classifications: 

1. Nongassy 
2. Potentially gassy 
3. Gassy 
4. Extrahazardous 
 
If a tunnel location is described in the Contract, the classification is included in the Information Handout 
and you must: 

1. Designate an on-site Safety Representative under 8 CA Code of Regs § 8406 
2. Submit the name of your on-site Safety Representative at least 7 days before starting work at each 

tunnel 
3. Prominently post a notice at the job site of: 

3.1. Tunnel classifications 
3.2. Any special orders, rules, special conditions, or regulations related to tunnel work 

4. Ensure your workers are informed of these classifications 
 
Notify the Engineer at least 20 days before a worker enters a tunnel not described in the Contract. The 
Department obtains the classification of the tunnel. The Engineer may suspend the work because of a 
change directly resulting from the Contractor’s planned activities that causes activities to fall under the 
Tunnel Safety Orders of 8 CA Code of Regs § 8422. 

7-1.02K(6)(d)  Confined Space Safety 

Comply with 8 CA Code of Regs § 5158 while working in a confined space. 

7-1.02K(6)(e)�7-1.02K(6)(i)  Reserved 
7-1.02K(6)(j) Lead Safety 
7-1.02K(6)(j)(i) General 

Reserved 

7-1.02K(6)(j)(ii) Lead Compliance Plan 
Section 7-1.02K(6)(j)(ii) applies if the submittal of a lead compliance plan is specified in the special 
provisions. 

Regulations containing specific Cal/OSHA requirements when working with lead include 8 CA Code of 
Regs § 1532.1. 

Submit a plan: 
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1. That documents your compliance program to prevent or minimize worker exposure to lead 
2. Including the items listed in 8 CA Code of Regs § 1532.1(e)(2)(B) 
3. Signed and sealed by a CIH 
 
Allow 7 days for the Engineer’s review. Obtain authorization for the plan before starting any activity that 
presents the potential for lead exposure. 

Before starting any activity that presents the potential for lead exposure to employees who have no prior 
training, including State employees, provide a safety training program to these employees that complies 
with 8 CA Code of Regs § 1532.1 and your lead compliance plan. 

Submit copies of air monitoring or job site inspection reports made by or under the direction of the CIH 
under 8 CA Code of Regs § 1532.1 within 10 days after the date of monitoring or inspection. 

Supply personal protective equipment, training, and washing facilities required by your lead compliance 
plan for 2 City  employees. 

7-1.02K(6)(j)(iii)  Reserved 

7-1.02K(6)(j)(iv)  Earth Material Containing Hazardous Waste Concentrations Lead and/or CAM 17 
Metals. 

Section 7-1.02K(6)(j)(iv) includes specifications for hazardous waste management while excavating, 
stockpiling, transporting, placing, and disposing of material containing hazardous waste (concentrations 
of lead that is in excess of 1000 mg/kg or in excess of 5.0 mg/l).  A Preliminary Site Assessment is 
included in the Information Handout. Additional metals (CAM 17 metals, defined in 14-11.06) may be 
present below the Blairs Lane Bridge over Hangtown Creek or within the excavation boundaries of the 
project on Blairs Lane and Broadway. Soils containing hazardous concentrations of lead and other CAM 
17 metals are defined as Type DC Metal material in section 14-11.06A(2). 

Lead concentrations that exceed DTSC thresholds for hazardous waste are present within the project 
limits below the bridge and within five (5) feet of either side of the bridge.  Submit a lead compliance plan.  
The lead compliance plan must include materials and methods discussed in Section 7-1.02K(6)(j)(ii) and 
Section 14-11.08A. 

Lead is present in earth material on the job site in soil below the bridge. The average lead concentration 
was above 5.0 mg/l soluble lead. The material on the job site: 

1. Is a hazardous waste 
2. Requires disposal at a permitted landfill or solid waste disposal facility 
Lead has been detected in material to a depth of 2 feet below ground surface in soils below the bridge. 
Levels of lead found on the job site below the bridge were 110 mg/kg total lead as analyzed by EPA test 
method 6010 or EPA test method 7000 series. Levels of lead found below the bridge and to five (5) feet 
either upstream or downstream of the bridge contained a soluble concentration of 17 mg/L as analyzed 
by the California Waste Extraction Test. 

Handle the material under all applicable laws, rules, and regulations, including those of the following 
agencies: 

1. Cal/OSHA 
2. CA RWQCB, Region 5 � Central Valley Regional Wat er Quality Control Board 
3. CA Department of Toxic Substances Control 
4. El Dorado County Environmental Health Department 
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Manage the material as shown in the following table. 

Earth Material Management 
Location Depth Management requirements 

Below existing Blairs 
Lane Bridge (from 5� 
upstream to 5� 
downstream) 

0.0 � 2.0 feet Place into drums onsite or 
stockpile soil on top of plastic 
and cover to prevent fugitive 
dust pending soil analytical 
confirming metal 
concentrations as described 
in 14-11.06A(4)(d) and 14-
11.06A(4)(e). 

Below existing Blairs 
Lane Bridge(from 5� 
upstream to 5� 
downstream) 

>2� below existing grade Additional testing will be 
performed by the California 
registered professional to 
determine additional action. 

 

Excavation and Transportation Plan 
Within 7 days after approval of the Contract, submit 3 copies of an excavation and transportation plan. 
Allow 7 days for review. If revisions are required, as determined by the Engineer, submit the revised plan 
within 3 days of receipt of the Engineer’s comments. For the revision, allow 3 days for the review. Minor 
changes to or clarifications of the initial submittal may be made and attached as amendments to the 
excavation and transportation plan. In order to allow construction to proceed, the Engineer may 
conditionally approve the plan while minor revisions or amendments are being completed. 

Prepare the written, project specific excavation and transportation plan establishing the procedures you 
will use to comply with requirements for excavating, stockpiling, transporting, and placing or disposing of 
Type DC metal material. The plan must comply with the regulations of the DTSC and Cal/OSHA. The 
sampling and analysis portions of the excavation and transportation plan must meet the requirements for 
the design and development of the sampling plan, statistical analysis, and reporting of test results 
contained in US EPA, SW 846, "Test Methods for Evaluating Solid Waste," Volume II: Field Manual 
Physical/Chemical, Chapter Nine, Section 9.1. The plan must include the following elements: 

1. Excavation schedule by location and date 
2. Temporary locations of stockpiled material 
3. Sampling and analysis shall be conducted by a California registered environmental professional as 

specified in Section 14-11.08. Include the following: 
3.1. Location of excavated materials and number of samples collected by the California registered 

environmental professional 
3.2. Name and address of the CDPH Environmental Laboratory Accreditation Program (ELAP) 

certified laboratory where the analysis was performed. 
4. Sampling and analysis plan for soil cover 
5. Sampling and analysis plan for post excavation as specified in Section 14.11-08B(5). 
6. Dust control measures 
7 Air monitoring. Include the following information: 

7.1. Location and type of equipment 
7.2. Sampling frequency 
7.3. Name and address of the accredited laboratory where the analysis was performed 

8. Method for preventing spills and tracking material onto public roads  
9. Truck waiting and staging areas 
10. Transportation equipment and routes  
11. Example of bill of lading to be carried by trucks transporting earth material containing lead. The bill of 

lading must include: 
11.1. US Department of Transportation (US DOT) description including shipping name 
11.2. Hazard class 
11.3. Identification number 
11.4. Handling codes 
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11.5. Quantity of material 
11.6. Volume of material 

12. Spill Contingency Plan for material containing lead. 
13. Site for disposal of hazardous waste 
 
 
7-1.02K(6)(k)�7-1.02K(6)(t)  Reserved 
7-1.02L  Public Contract Code 
7-1.02L(1)  General 
Reserved 

7-1.02L(2)  Antitrust Claims 

In entering into a public works contract or a subcontract to supply goods, services, or materials pursuant 
to a public works contract, the contractor or subcontractor offers and agrees to assign to the awarding 
body all rights, title, and interest in and to all causes of action it may have under section 4 of the Clayton 
Act (15 U.S.C. Sec. 15) or under the Cartwright Act (Chapter 2 (commencing with § 16700) of Part 2 of 
Division 7 of the Business and Professions Code), arising from purchases of goods, services, or materials 
pursuant to the public works contract or the subcontract. This assignment shall be made and become 
effective at the time the awarding body tenders final payment to the contractor, without further 
acknowledgment by the parties. [Pub Cont Code § 7103.5 (b)] 

7-1.02M  Public Resources Code 
7-1.02M(1)  General 

Reserved 

7-1.02M(2)  Reserved 
7-1.02M(3)  Surface Mining and Reclamation Act 
Imported borrow or aggregate material must come from a surface mine permitted under the Surface 
Mining and Reclamation Act of 1975, Pub Res Code § 2710 et seq., or from a source not subject to this 
act. 

For the list of permitted sites, go to the Department of Conservation, Office of Mine Reclamation Web site. 

If you import borrow or aggregate material from a surface mine not on this list, submit proof that the 
source is not subject to this act. 

7-1.02M(4)�7-1.02M(7)  Reserved 
7-1.02N  Reserved 
7-1.02O  Vehicle Code 

Under Veh Code § 591, the Department determines areas within the project limits are open to public 
traffic. For those areas, comply with the requirements set forth in Divisions 11, 12, 13, 14 and 15 of the 
Veh Code. 

Veh Code § 591 does not relieve you or any other person from the duty of exercising due care. 

7-1.02P�7-1.02Q  Reserved 
7-1.02R  Environmental Stewardship 

Comply with section 14. 

7-1.02S�7-1.02Z  Reserved 
7-1.03  PUBLIC CONVENIENCE 

Compliance with section 7-1.03 does not relieve you of your responsibility for public safety. 

Construction activities must not inconvenience the public or abutting property owners. Schedule and 
conduct work to avoid unnecessary inconvenience to the public and abutting property owners. Avoid 
undue delay in construction activities to reduce the public’s exposure to construction. 
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Where possible, route traffic on new or existing paved surfaces. 

Maintain convenient access to driveways, houses, and buildings. When an abutting property owner’s 
access across the right-of-way line is to be eliminated or replaced under the Contract, the existing access 
must not be closed until the replacement access facility is usable. Construct temporary approaches to a 
crossing and an intersecting highway. 

Provide a reasonably smooth and even surface for use by traffic at all time during the excavation of a 
roadway and construction of an embankment. Before other grading activities, place fill at culverts and 
bridges to allow traffic to cross. If ordered, excavate a roadway cut in layers and construct an 
embankment in partial widths at a time alternating construction from one side to the other and routing 
traffic over the side opposite the one under construction. Install or construct culverts on only 1/2 the width 
of the traveled way at a time; keep the traveled way portion being used by traffic open and unobstructed 
until the opposite side of the traveled way is ready for use by traffic. 

Upon completion of rough grading or placing any subsequent layer, bring the surface of the roadbed to a 
smooth and even condition, free of humps and depressions, and satisfactory for the use of the public. 

After subgrade preparation for a specified layer of material has been completed, repair any damage to the 
roadbed or completed subgrade, including damage caused by public use. 

While subgrade and paving activities are underway, allow the public to use the shoulders. If half-width 
paving methods are used, allow the public to use the side of the roadbed opposite the one under 
construction. If enough width is available, keep open a passageway wide enough to accommodate at 
least 2 lanes of traffic at locations where subgrade and paving activities are underway. Shape shoulders 
or reshape subgrade as necessary to accommodate traffic during subgrade preparation and paving 
activities. 

Apply dust palliative for the prevention or alleviation of dust nuisance. 

Install signs, lights, flares, Type K temporary railing, barricades and other facilities to direct traffic. Provide 
flaggers whenever necessary to direct the movement of the public through or around the work. 

You are required to pay for the cost of replacing or repairing all facilities installed under change order 
work for the convenience, direction, or warning of the public that are lost while in your custody or are 
damaged by your operations to such an extent as to require replacement or repair. Flagging must comply 
with section 12-1. The Department pays you for this work under section 12-1.04. 

The Engineer may order or consent to your request to open a completed section of surfacing, pavement, 
or structure roadway surface for public use. You will not be compensated for any delay to your 
construction activities caused by the public. This does not relieve you from any other contractual 
responsibility. 

7-1.04  PUBLIC SAFETY 

You are responsible to provide for public safety. 

Do not construct a temporary facility that interferes with the safe passage of traffic. 

Control dust resulting from the work, inside and outside the right-of-way. 

Move workers, equipment, and materials without endangering traffic. 

Whenever your operations create a condition hazardous to the public, furnish, erect and maintain those 
fences, temporary railing, barricades, lights, signs, and other devices and take any other necessary 
protective measures to prevent damage or injury to the public. 

Any fences, temporary railing, barricades, lights, signs, or other devices furnished, erected and 
maintained by you are in addition to those for which payment is provided elsewhere in the specifications. 

Provide flaggers whenever necessary to ensure that the public is given safe guidance through the work 
zone. At locations where traffic is being routed through construction under one-way controls, move your 
equipment in compliance with the one-way controls unless otherwise ordered. 
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Use of signs, lights, flags, or other protective devices must comply with the California MUTCD and any 
directions of the Engineer. Signs, lights, flags or other protective devices must not obscure the visibility of, 
nor conflict in intent, meaning, and function of either existing signs, lights and traffic control devices, or 
any construction area signs. 

Keep existing traffic signals and highway lighting in operation. Other forces within the Department will 
perform routine maintenance of these facilities during the work. 

Cover signs that direct traffic to a closed area. Except for work specified in section 12, maintaining, and 
removing the covers on construction area signs is change order work. 

Install temporary illumination in a manner which the illumination and the illumination equipment does not 
interfere with public safety. The installation of general roadway illumination does not relieve you from 
furnishing and maintaining any protective devices. 

Equipment must enter and leave the highway via existing ramps and crossovers and must move in the 
direction of traffic. All movements of workmen and construction equipment on or across lanes open to 
traffic must be performed in a manner that do not endanger the public. Your vehicles or other mobile 
equipment leaving an open traffic lane to enter the construction area must slow down gradually in 
advance of the location of the turnoff to give the traffic following an opportunity to slow down. When 
leaving a work area and entering a roadway carrying traffic, your vehicles and equipment must yield to 
traffic. 

Immediately remove hauling spillage from a roadway lane or shoulder open to traffic. When hauling on 
roadways, trim loads and remove material from shelf areas to minimize spillage. 

Notify the Engineer not less than 25 days and not more than 125 days before the anticipated start of an 
activity that will change the vertical or horizontal clearance available to traffic, including shoulders. 

If vertical clearance is temporarily reduced to 15.5 feet or less, place low clearance warning signs in 
compliance with the California MUTCD and any directions of the Engineer. Signs must comply with the 
dimensions, color, and legend requirements of the California MUTCD and section 12-3.06 except that the 
signs must have black letters and numbers on an orange retroreflective background. W12-2P signs must 
be illuminated so that the signs are clearly visible. 

Pave or provide full width continuous and cleared wood walks for pedestrian openings through falsework. 
Protect pedestrians from falling objects and concrete-curing water. Extend overhead protection for 
pedestrians at least 4 feet beyond the edge of the bridge deck. Illuminate all pedestrian openings through 
falsework. Temporary pedestrian facilities must comply with the California MUTCD, Part 6, Chapter 6D, 
"Pedestrian and Worker Safety." 

Do not store vehicles, material, or equipment in a way that: 

1. Creates a hazard to the public 
2. Obstructs traffic control devices 
 
Do not install or place temporary facilities used to perform the work which interfere with the free and safe 
passage of traffic. 

Temporary facilities that could be a hazard to public safety if improperly designed must comply with 
design requirements described in the Contract for those facilities or, if none are described, with standard 
design criteria or codes appropriate for the facility involved. Submit shop drawings and design 
calculations for the temporary facilities and show the standard design criteria or codes used. Shop 
drawings and supplemental calculations must be sealed and signed by an engineer who is registered as 
a civil engineer in the State. 

If you appear to be neglectful or negligent in furnishing warning devices and taking protective measures, 
the Engineer may direct your attention to the existence of a hazard. You must furnish and install the 
necessary warning devices. If the Engineer points out the inadequacy of warning devices and protective 
measures, that action on the part of the Engineer does not relieve you from your responsibility for public 
safety or abrogate your obligation to furnish and pay for these devices and measures. 
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Install Type K temporary railing or other authorized protective systems under any of the following 
conditions: 

1. Excavations: Where the near edge of the excavation is within 15 feet from the edge of an open traffic 
lane 

2. Temporarily unprotected permanent obstacles: When the work includes the installation of a fixed 
obstacle together with a protective system, such as a sign structure together with protective railing, 
and you elect to install the obstacle before installing the protective system; or you, for your 
convenience and as authorized, remove a portion of an existing protective railing at an obstacle and 
do not replace such railing completely the same day 

3. Storage areas: When material or equipment is stored within 15 feet of the edge of an open traffic lane 
and the storage is not otherwise prohibited by the Contract 

4. Height differentials: When construction operations create a height differential greater than 0.15 feet 
within 15 feet of the edge of traffic lane 

 
Installation of Type K temporary railing is not required if an excavation within 15 feet from the edge of an 
open traffic lane is protected by any of the following: 

1. Steel plate or concrete covers of adequate thickness to prevent accidental entry by traffic or the 
public 

2. Side slope where the downhill slope is 4:1 (horizontal:vertical) or less unless a naturally occurring 
condition 

3. Barrier or railing 
 
Offset the approach end of Type K temporary railing a minimum of 15 feet from the edge of an open 
traffic lane. Install the temporary railing on a skew toward the edge of the traffic lane of not more than 1 
foot transversely to 10 feet longitudinally with respect to the edge of the traffic lane. If the 15-foot 
minimum offset cannot be achieved, the temporary railing must be installed on the 10 to 1 skew to obtain 
the maximum available offset between the approach end of the railing and the edge of the traffic lane, 
and an array of temporary crash cushion modules must be installed at the approach end of the temporary 
railing. 

Secure Type K temporary railing in place before starting work for which the temporary railing is required. 

Where 2 or more lanes in the same direction are adjacent to the area where the work is being performed, 
including shoulders, the adjacent lane must be closed under any of the following conditions: 

1. Work is off the traveled way but within 6 feet of the edge of the traveled way, and the approach speed 
is greater than 45 miles per hour 

2. Work is off the traveled way but within 3 feet of the edge of the traveled way, and the approach speed 
is less than 45 miles per hour 

 
Closure of the adjacent traffic lane is not required when performing any of the following: 

1. Working behind a barrier 
2. Paving, grinding, or grooving 
3. Installing, maintaining, or removing traffic control devices except Type K temporary railing 
 
Do not reduce an open traffic lane width to less than 10 feet unless otherwise described. When traffic 
cones or delineators are used for temporary edge delineation, the side of the base of the cones or 
delineators nearest to traffic is considered the edge of the traveled way. 

If a traffic lane is closed with channelizers for excavation work, move the devices to the adjacent edge of 
the traveled way when not excavating. Space the devices as specified for the lane closure. 

Do not move or temporarily suspend anything over a traffic lane open to the public unless the public is 
protected. 
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7-1.05  INDEMNIFICATION 
7-1.05A General 

You must defend, indemnify, and save harmless the City, Quincy Engineering, Inc., Cooper Thorne and 
Associates and UNICO, including its officers, employees, and agents (excluding agents who are design 
professionals), from any and all claims, demands, causes of action, damages, costs, expenses, actual 
attorneys’ fees, losses or liabilities, in law or in equity (Section 7-1.05 Claims) arising out of or in 
connection with your performance of this Contract for: 

1. Bodily injury including, but not limited to, bodily injury, sickness or disease, emotional injury or death 
to persons, including, but not limited to, the public, any employees or agents of you, the City, Quincy 
Engineering, Inc., Cooper Thorne and Associates and UNICO, or any other contractor; and 

2. Damage to property of anyone including loss of use thereof; caused or alleged to be caused in whole 
or in part by any negligent or otherwise legally actionable act or omission of you or anyone directly or 
indirectly employed by you or anyone for whose acts you may be liable. 

 
Except as otherwise provided by law, these requirements apply regardless of the existence or degree of 
fault of the City and Quincy Engineering, Inc., Cooper Thorne and Associates and UNICO. You are not 
obligated to indemnify the City and Quincy Engineering, Inc., Cooper Thorne and Associates and UNICO, 
for Claims arising from conduct delineated in Civ Code § 2782 and for Claims arising from any defective 
or substandard condition of the highway that existed at or before the start of work, unless this condition 
has been changed by the work or the scope of the work requires you to maintain existing highway 
facilities and the Claim arises from your failure to maintain. Your defense and indemnity obligation shall 
extend to Claims arising after the work is completed and accepted if the Claims are directly related to 
alleged acts or omissions by you that occurred during the course of the work. Any inspection of the work 
by the City, and Quincy Engineering, Inc., Cooper Thorne and Associates and UNICO, is not a waiver of 
full compliance with these requirements. 

Your obligation to defend and indemnify is not excused because of your inability to evaluate liability or 
because you evaluate liability and determine that you are not liable. You must respond within 30 days to 
the tender of any Claim for defense and indemnity by the City and Quincy Engineering, Inc., Cooper 
Thorne and Associates and UNICO, unless this time has been extended by the City and Quincy 
Engineering, Inc., Cooper Thorne and Associates and UNICO If you fail to accept or reject a tender of 
defense and indemnity within 30 days, in addition to any other remedy authorized by law, the Department 
may withhold such funds the City reasonably considers necessary for its defense and indemnity until 
disposition has been made of the Claim or until the Contractor accepts or rejects the tender of defense, 
whichever occurs first. 

With respect to third-party claims against you, you waive all rights of any type to express or implied 
indemnity against the City and Quincy Engineering, Inc., Cooper Thorne and Associates and UNICO, its 
officers, employees, or agents (excluding agents who are design professionals). 

Nothing in the Contract is intended to establish a standard of care owed to any member of the public or to 
extend to the public the status of a third-party beneficiary for any of these indemnification specifications. 

7-1.05B Responsibility to Other Entities 
You are responsible for any liability imposed by law and for injuries to or death of any person, including 
workers and the public, or damage to property. Indemnify and save harmless any county, city or district 
and its officers and employees connected with the work, within the limits of which county, city, or district 
the work is being performed, all in the same manner and to the same extent specified for the protection of 
the City. 

7-1.06  INSURANCE 
7-1.06A  General 

Nothing in the Contract is intended to establish a standard of care owed to any member of the public or to 
extend to the public the status of a third-party beneficiary for any of these insurance specifications. 

7-1.06B  Casualty Insurance 

Obtain and maintain insurance on all of your operations with companies acceptable to the City as follows: 



BLAIRS LANE BRIDGE REPLACEMENT PROJECT  City of Placerville 
Contract No. 40604  Special Provisions 
December 15, 2015  SP-66 

1. Keep all insurance in full force and effect from the start of the work through Contract acceptance. 
2. All insurance must be with an insurance company with a rating from A.M. Best Financial Strength 

Rating of A- or better and a Financial Size Category of VII or better. 
3. Maintain completed operations coverage with a carrier acceptable to the City through the expiration of 

the patent deficiency in construction statute of repose set forth in Civ Pro Code § 337.15. 
 
7-1.06C  Workers’ Compensation and Employer’s Liability Insurance 
Under Labor Code § 1860, secure the payment of worker’s compensation under Labor Code § 3700. 

Submit to the Department the following certification before performing the work (Labor Code § 1861): 

 I am aware of the provisions of Section 3700 of the Labor Code which require every employer to be 
insured against liability for workers’ compensation or to undertake self-insurance in accordance with 
the provisions of that code, and I will comply with such provisions before commencing the 
performance of the work of this contract. 

 
Contract signing constitutes certification submittal. 

Provide Employer’s Liability Insurance in amounts not less than: 

1. $1,000,000 for each accident for bodily injury by accident 
2. $1,000,000 policy limit for bodily injury by disease 
3. $1,000,000 for each employee for bodily injury by disease 
 
If there is an exposure of injury to your employees under the U.S. Longshoremen’s and Harbor Workers’ 
Compensation Act, the Jones Act, or under laws, regulations, or statutes applicable to maritime 
employees, coverage must be included for such injuries or claims. 

7-1.06D  Liability Insurance 
7-1.06D(1)  General 
Carry General Liability and Umbrella or Excess Liability Insurance covering all operations by or on behalf 
of you providing insurance for bodily injury liability and property damage liability for the following limits 
and including coverage for: 

1. Premises, operations and mobile equipment 
2. Products and completed operations 
3. Broad form property damage (including completed operations) 
4. Explosion, collapse, and underground hazards 
5. Personal injury 
6. Contractual liability 
 
7-1.06D(2)  Liability Limits/Additional Insureds 

The limits of liability must be at least the values shown in the following table: 

Liability Limits 
Total bid For each 

occurrencea 
Aggregate for 

products/completed 
operation 

General 
aggregateb 

Umbrella or 
excess liabilityc 

� $1,000,000 $1,000,000 $2,000,000 $2,000,000 $5,000,000 
> $1,000,000     
� $10,000,000 $1,000,000 $2,000,000 $2,000,000 $10,000,000 
> $10,000,000     
� $25,000,000 $2,000,000 $2,000,000 $4,000,000 $15,000,000 
> $25,000,000 $2,000,000 $2,000,000 $4,000,000 $25,000,000 

aCombined single limit for bodily injury and property damage. 
bThis limit must apply separately to your work under this Contract. 
cThe umbrella or excess policy must contain a clause stating that it takes effect (drops down) in the event 
the primary limits are impaired or exhausted. 
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Do not require a small business subcontractor to carry liability insurance that exceeds the limits shown in 
the preceding table. For a small business subcontractor, interpret "Total Bid" in the table as the dollar 
amount of subcontracted work. 

As used in section 7-1.06D(2), a small business: 

1. For a non-federal-aid contract is defined in 2 CA Code of Regs § 1896 and is incorporated by this 
reference 

2. For a federal-aid contract is defined in 13 CFR 121.201 and is incorporated by this reference 
 
The City, including its officers, directors, agents (excluding agents who are design professionals), and 
employees, must be named as additional insureds under the General Liability and Umbrella Liability 
Policies with respect to liability arising out of or connected with work or operations performed by or on 
behalf of you under this Contract. Coverage for such additional insureds does not extend to liability: 

1. Arising from any defective or substandard condition of the roadway which existed at or before the 
time you started work, unless such condition has been changed by the work or the scope of the work 
requires you to maintain existing roadway facilities and the claim arises from your failure to maintain; 

2. For claims occurring after the work is completed and accepted unless these claims are directly 
related to alleged acts or omissions of you that occurred during the course of the work; or 

3. To the extent prohibited by Ins Code § 11580.04. 
 
Additional insured coverage must be provided by a policy provision or by an endorsement providing 
coverage at least as broad as Additional Insured (Form B) endorsement form CG 2010, as published by 
the Insurance Services Office (ISO), or other form designated by the Department. 

7-1.06D(3)  Contractor’s Insurance Policy is Primary 
The policy must stipulate that the insurance afforded the additional insureds applies as primary insurance. 
Any other insurance or self-insurance maintained by the City is excess only and must not be called upon 
to contribute with this insurance. 

7-1.06D(4)  Professional Liability 

In the event Contractor is a licensed professional and is performing professional services under this 
Contract, Professional Liability Insurance is required with a limit of liability of not less than One Million 
Dollars ($1,000,000). 

7-1.06E  Automobile Liability Insurance 

Carry automobile liability insurance, including coverage for all owned, hired, and nonowned automobiles. 
The primary limits of liability must be not less than $1,000,000 combined single limit each accident for 
bodily injury and property damage. The umbrella or excess liability coverage required under section 7-
1.06D(2) also applies to automobile liability. 

7-1.06F  Policy Forms, Endorsements, and Certificates 
Provide your General Liability Insurance under Commercial General Liability policy form no. CG0001 as 
published by the Insurance Services Office (ISO) or under a policy form at least as broad as policy form 
no. CG0001. 

7-1.06G  Deductibles 
The City may expressly allow deductible clauses, which it does not consider excessive, overly broad, or 
harmful to the interests of the City. Regardless of the allowance of exclusions or deductions by the City, 
you are responsible for any deductible amount and must warrant that the coverage provided to the City 
complies with section 7-1.06. 

7-1.06H  Enforcement 

The Department may assure your compliance with your insurance obligations. Ten days before an 
insurance policy lapses or is canceled during the Contract period you must submit to the Department 
evidence of renewal or replacement of the policy. New certificates of insurance are subject to City 
approval. 
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If you fail to maintain any required insurance coverage, the Department may maintain this coverage and 
withhold or charge the expense to you or terminate your control of the work. 

You are not relieved of your duties and responsibilities to indemnify, defend, and hold harmless the City, 
its officers, agents, and employees by the Department’s acceptance of insurance policies and certificates. 

Minimum insurance coverage amounts do not relieve you for liability in excess of such coverage, nor do 
they preclude the City from taking other actions available to it, including the withholding of funds under 
this Contract. 

7-1.06I  Self-Insurance 

Self-insurance programs and self-insured retentions in insurance policies are subject to separate annual 
review and approval by the City. 

If you use a self-insurance program or self-insured retention, you must provide the City with the same 
protection from liability and defense of suits as would be afforded by first-dollar insurance. Execution of 
the Contract is your acknowledgment that you will be bound by all laws as if you were an insurer as 
defined under Ins Code § 23 and that the self-insurance program or self-insured retention shall operate 
as insurance as defined under Ins Code § 22. 

7-1.07  LEGAL ACTIONS AGAINST THE DEPARTMENT 
7-1.07A  General 
If legal action is brought against the Department over compliance with a City or federal law, rule, or 
regulation applicable to highway work, then: 

1. If the Department in complying with a court order prohibits you from performing work, the resulting 
delay is a suspension related to your performance, unless the Department terminates the Contract. 

2. If a court order other than an order to show cause or the final judgment in the action prohibits the 
Department from requiring you to perform work, the Department may delete the prohibited work or 
terminate the Contract. 

 
7-1.07B  Seal Coat Claims 
Not Used 

7-1.08  PERSONAL LIABILITY 

Neither the Director, the Engineer nor any other officer or authorized employee of the State of California, 
nor any officer or employee of any county, city or district shall be personally responsible for any liability 
arising under or by virtue of the Contract. 

7-1.09�7-1.10  RESERVED 
7-1.11  FEDERAL LAWS FOR FEDERAL-AID CONTRACTS 
7-1.11A  General 
Section 7-1.11 includes specifications required in a federal-aid construction contract and applies to a 
federal-aid contract. 

A copy of form FHWA-1273 is included in section 7-1.11B. The training and promotion section of section 
II refers to training provisions as if they were included in the special provisions. The Department specifies 
the provisions in section 7-1.11D of the Standard Specifications. If a number of trainees or apprentices is 
required, the Department shows the number on the Notice to Bidders. Interpret each FHWA-1273 clause 
shown in the following table as having the same meaning as the corresponding Department clause: 
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 FHWA-1273 Nondiscrimination Clauses 
FHWA-1273 

section 
FHWA-1273 clause Department clause 

Training and 
Promotion 

In the event a special provision for training is provided 
under this contract, this subparagraph will be 
superseded as indicated in the special provision. 

If section 7-1.11D applies, 
section 7-1.11D supersedes this 
subparagraph. 

Records and 
Reports 

If on-the-job training is being required by special 
provision, the contractor will be required to collect and 
report training data. 

If the Contract requires on-the-
job training, collect and report 
training data. 

 

7-1.11B  FHWA-1273 
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