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CALL TO ORDER: 
Mayor Tim Wilson called the meeting to order at 7:00 p.m. 
 
Present:  Mayor Tim Wilson; Councilmembers: Ken Caylor, Dan Dever, Genna Dorow, 

Charles Garcia, Kenneth Johnson, Mark Snyder, and Marc Spohr. 
Also Present: City Administrator Ehman Sheldon; Department Heads: Finance Officer Mike 

Bailey, Asst. Police Chief David Inks, and City Clerk Debbie Kudrna. 
 
MAIN STREET UPDATE – GRAY & OSBORNE 
Engineers Larry Julius and Taylor Denney from Gray & Osborne provided an update to the Main 
Street project. Councilmember Spohr stated that the last report from the engineers indicated that 
paving would be starting. Mr. Julius advised the contractor has some deadlines. December 6

th
 was 

the original 105 working days for substantial completion date of the contract, excluding the traffic 
signals. The change orders added 13 working days and there’s an additional 5 days for physical 
completion for the contractor. The traffic signals also added an additional 40 working days. The 
schedule to begin the pre-level is November 8

th
. Mayor Wilson said that as long as the weather 

holds the contractor will meet the schedule. Mr. Sheldon stated that his efforts have been to keep 
the Council up-to-date, as it is known at the time, and the schedule changes quickly. He advised 
that Council can propose a change order to finish the job early, although there will be a cost. Mr. 
Julius gave an update of the pre-level and paving schedule. He answered some more questions 
that were brought up at last week’s contractor meeting. Mr. Julius introduced the on-site inspector 
Tom McGough. All concerns and questions about the project are to go through Mr. McGough. 
Councilmember Caylor said he is concerned of the conditions of the sub-grade. Mr. Julius stated 
that there are areas that will be repaired, prior to pre-level. Councilmember Johnson commented 
that after the project gets done, we should all be proud of it. Councilmember Caylor stated that we 
have to respect the businesses and traffic and make the best efforts to accommodate them. Maury 
Block, office manager of Gray & Osborne noted that this is a complex project and what seems 
reasonable by the Council may not be reasonable for the contractor. There have been a lot of 
unknown factors that the contractor has to deal with. He reiterated that the schedule belongs to 
the contractor. If the city wants to change the schedule, the city will have to pay for it through a 
change order.  
 
PRELIMINARY BUDGET DISCUSSION: 
City Administrator Ehman Sheldon noted a budget retreat was held and committee meetings have 
been held to review the 2011 budget. There are “red flagged” line items within the general fund 
that need to be discussed tonight.  He noted that the general fund budget has decreased -1.3% 
over the last three years. The budgets have decreased, maintaining a high level of customer 
service. He advised that the Council has a balanced operating budget and they can adopt the 
budget as is with no capital improvement projects. A 2nd option is to add those items from the 
“red flagged” items that the Council feels are necessary; and then, take a look at where the 
budget stands at the end of the 2

nd
 quarter in 2011 and revisit the capital items that were not 

originally approved during the budget process. A 3rd option is to adopt the balanced operating 
budget and add all of the “red flagged” items and decide where the funding will come from. 
 
Finance Officer Mike Bailey reported that we received the state shared revenues and the utility tax 
and sales taxex have increased. He presented the 2011 reserve fund balances.  Mr. Bailey 
reviewed the general fund proposed budget and council gave direction on the “red flagged” items, 
including capital expenditures. Councilmember Spohr noted that the Adams County Development 
Council’s budget showed some conflicting budget figures. He also recommended to hold the line 
on salaries this year. Mr. Sheldon advised that union negotiations need to continue to figure out 
salaries and/or medical benefits. 
 
A five minute break was called at 8:57 p.m. Mayor Wilson called the meeting back to order at 9:02 
p.m. Council continued to review the 2011 general fund line items and made some decisions on 
capital projects and funding those projects.  
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COMMITTEE REPORTS 
Councilmember Caylor advised that there was a big discussion at the SWAC meeting. He reported 
that the tipping fees will remain the same. He attended a GWMA meeting last week and Kevin 
Lyndsey reported on the progress of the GWMA water project. There will be a presentation about 
the Regional Ground Water forum, which is scheduled for mid-November.  
 
NEW BUSINESS 
Mayor Wilson made the following announcements: 

 Bid opening for Well #6 is November 4
th

 at 11:00 a.m. 

 Union negotiations are November 5
th

 at 8:30 a.m. 

 Mayor’s luncheon is at noon on November 10
th

 at the Senior Center. 

 ACDC is at 6:00 p.m. on November 10
th

 at City Hall. 

 The City’s audit should be completed this week. 
 
ADJOURNMENT 
With no further items to discuss, Mayor Wilson adjourned the workshop at 9:40 p.m. 
 
 

By:       
                   TIM WILSON, Mayor 
 

 
ATTEST: 

 
 
By:       

                    DEBBIE L. KUDRNA, City Clerk 


